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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project

WAF1 - Database (CS011): WAF 001.O (PoP: 4/24/03 -1/15/06)

A. Work Performed December 1-31,2005

The following activities were completed during the December reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities
• Updated database project schedule
• Produced database queries and ad hoc reports, as requested
• Performed database administration and system administration activities.
• Entered and validated Libby data including: Field Samples, Analytical Results, Chain-of-

Custody, Site checklists (EIC, SIIC & PCC), CSF Data, Property Status and CIS data.
• Performed data clean-up activities
• Performed an analysis of hardware and software to support the Libby data
• Continued working on the Worker Query for Mary Goldade which included completing a

program to calculate sensitivities and the insertion of missing TEM concentration values
• Completed modification to the EDD Load program to work for version 29 and added

EFA values for Dustfall samples
• Continued working on issues related to the Standard Report and connectivity from the

field
• Completed a draft approach on how to correct the business names
• Working with end users to better understand their data management and technical support

needs

B. Work Planned for January 1-31,2006

The following activities are planned for the January reporting period:

• Continue database queries and ad hoc reports, as requested
• Continue database administration and system administration activities
• Continue to enter and validate Libby data into database including: Field Samples,

Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data

• Update the project schedule
• Continue to review and correct incorrect data in the database, as needed
• Continue to work with SRC, as needed
• Continue working to correct the business names
• Continue working on the Worker Query for Mary Goldade
• Finish the EIC/SHC minor changes
• Work on changes to Standard Report



C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

WAF2 - Design and Oversight (CS009V. WAF 002.O (PoP; 6/15/03 - 1/15/061

A. Work Performed December 1-31,2005

The following activities were completed during the December reporting period:

• Communicated routinely with the RPM and Volpe Site Manager
• Conducted remedial pre-design investigation activities, field review, and design

development
• Conducted sampling at residential removal sites
• Conducted community relations activities
• Procuring new A&E oversight task order for 2006 construction season
• Collected removal cost data for cost recovery and contract monitoring purposes
• Conducted administrative (cost recovery and record keeping) and budget activities
• Conducted contract and project management activities

B. Work Planned for Jan uary 1 -31,2006

The following activities are planned for the January reporting period:

• Continue remedial pre-design investigation activities, field review, and design
development

• Continue to prepare work plan packages to provide to cleanup contractors for residential
removal site walks and subsequent removal action in 2006

• Continue community relations activities
• Award new A&E oversight task order for 2006 construction season
• Conduct administrative and budget activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



WAF3 ~ RI/CSS/PE/Exposure Assessment Support (CS012); WAF 003.N (PoP: 6/15/03 -
1/15/06)

A. Work Performed December 1-31,2005

The following activities were completed during the December reporting period:

• Conducted administrative and budget activities.
• Conducted contract and project management activities.
• Continued coordination of analytical activities and weekly laboratory telecons.
• Continued to conduct investigative and sampling activities as requested by the RPM.
• Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Continued to work with CDM and EPA to document modifications and clarifications to

field operating procedures.
• Continued support activities related to the Supplemental QAPP, such as scheduling,

tracking, selection, and reporting of sample analytical activities.
• Coordinated development and performed assembly of Draft Project QA/QC Report.
• Continued support for worker exposure analysis.
• Coordinated with USGS for SEM analysis of SQAPP Task 5 samples.
• Supported informational requests from SRC regarding the BIR1-G study.
• Initiated additional analysis of Demo settled dust samples.
• Coordinated with EPA, Labs and CDM review of historical Lab MODs for assignment of

data bias indicators.

B. Work Planned for January 1-31,2006

The following activities are planned for the January reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM.
• Continue coordination of laboratory support activities, including weekly telecons.
• Continue to conduct processing of soil samples at CSF.
• Continue to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Continue support activities related to the Supplemental QAPP, such as scheduling,

tracking, selection, and reporting of sample analytical activities.
• Review and provide comments on technical reports in support of the SQAPP and RI FS

as required and available.
• Complete assembly and development of draft Project QA/QC Report for initial review.
• Continue support for worker exposure analysis.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items



E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

WAF4 - Cleanup and Remediation (CS008V. WAF 004.N (6/15/03 -1/15/06)

A. Work Performed December 1-31,2005

The following activities were completed during the December reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager
• Conducted site walks for TOs 24 and 25 (1st and 2nd removal groups for 2006)
• Procuring TOs 23, 24 and 25 (2006 Landfill Operations and 1st and 2nd removal groups

for 2006)
• Conducted administrative and budget activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution
• Conducted administrative and budget activities
• Conducted contract and project management activities

B. Work Planned for January 1-31,2006

The following activities are planned for the January reporting period:

• Award TOs 23,24 and 25 (2006 Landfill Operations and 1st and 2nd removal groups for
2006)

• Conduct planning activities for February construction kick-off meeting in Libby
• Continue HEPA vacuum orientation to residents during HEPA vacuum distribution
• Continue contract close-outs
• Conduct administrative and budget activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



ID

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Task Name

WAF 1 (through amendment 001.0) - Libby Project Dbase/GIS/General Support

Task 1: Database Entry for removal actions, design, and CSS.

Task 2: QA/QC for all data entry.

Task 3: Admin, for all data entry, filing, COG, sample results, IFF, etc.

Task 4: Database mgt. Activities

Task 5: Dev. methods to optimize input of data & analysis of GIS plug-in.

WAF 2 (through amendment 002.O) - Design/Oversight Support

Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, mon. wells @ landfill, topsoil, etc.

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MW West, dev. as-builts for both sites.

Task 3 Operational Design: Finalize asbestos landfill op's plans and associated CBA's.

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis - soil & air, perform surveys.

Task 5 Cleanup/Remediation Coordination, OS, & Admin

WAF 3 (through amendment 003.N) • Rl & CSS/PE/Exp Assess/Genl

Task 1 Rl: Perform sample prep., mgt., and analytical activities, and monitor c/up activities

Task 1A CSS: Continue to plan & conduct inspections, interviews, & sampling activites

Task 2 PE: Sample prep, activ.'s; perform sample mgt. & analytical activ.'s

Task 3 Exposure Assessment: Assist with performing an inhalation study on the non-cancer effects of LA.

Task 4 General: Perform analyses of mgt. & env. eng. issues, provide technical direction to support c/u.

WAF 4 (through amendment 004.N) - Cleanup/Remediation Support

Task 1 Planning: Conduct activites such as pre-cleanup site walks and investigations.

Task 2 Cleanup Mgt. & Acquisition Support: Monitoring constr. schedules, budgets, H&S monitoring, inspection.

Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities.

Task 4 Reporting: Bi-weekly progress updates to RPM, & all other reporting req's of IAG.

Task 5 Waste Management: Haz. waste operations and mgt. of soil, VCI, ACM, & other commingled materials.

Start

Wed 12/25/02

Wed 12/25/02

Wed 1/22/03

Wed 12/25/02

Wed 1/22/03

Thu 4/24/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Mon 6/16/03

Fri 6/13/03

Fri 6/13/03

Fri 6/13/03

Fri 6/13/03

Fri 6/13/03

Fri 6/13/03

Finish

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

Mon 1/16/06

% Complete

99%

99%

99%

99%

99%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

98%

Project: WAF Schedules
Date: Thu 1/17/06

Progress

Milestone

Summary

Page 1



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY
at 12/31/05

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

DW6995388401-9

DW6995388401-A

FY04 Total

DW6995388401-B

DW6995388401-C

DW6995388401-D

DW6995388401-E

DW6995388401-F

FY05 Total

DW6995388401-G (or 16)

FY06 Total

TOTAL

Date

4/24/2003

5/22/2003

6/24/2003

8/11/2003

9/17/2003

9/30/2003

3/2/2004

5/12/2004

7/19/2004

9/3/2004

9/23/2004

12/15/2004

2/18/2005

4/29/2005

6/22/2005

9/15/2005

12/13/2005

Amount

$ 100,000

$ 1 ,400,000

$ 2,900,000

$ 3,219,990

$ 900,000

$ 3,627,000

$ 12,146,990

$ 3,125,000

$ 4,148,000

$ 4,878,276

$ 1,571,724

$ 165,000

$ 13,888,000

$ 1,000,000

$ 4,800,000

$ 2,483,570

$ 7.000,000

$ 1 ,537,600

$ 16,821,170

$ 1 ,786,582

$ 1 ,786,582

$ 44,642,742

Cumulative Total

$ 100,000

$ 1,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

$ 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990

$ 27,034,990

$ 31,834,990

$ 34,318,560

$ 41,318,560

$ 42,856,160

$ 44,642,742



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY

at 12/31/05

LPV 046 03 T SALOP 50102D 08BCV004 2507 CO01
LRV 015 03 T8ALOE 50102D 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 501 02D 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 094 03 T 8ALOE 50102D 08BCCO04 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 023 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LPV 142 03 T 8ALOP 50102D 08BCC004 2507 C001
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO01
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO04
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 C001
LRV 026 03 TC 8ALOE 50102D OBBCRVOO 2507 C001
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 C004
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 031 03 TC 8ALOE 50102D OBBCRVOO 2507 CO01
LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 CO04
LRV 031 03 TC 8ALOE 501 02D 08BCRVOO 2507 CO04
LPV 037 04 T 8ALOP 302DD2C 08BCC004 2507 CO01
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 037 04 T 8ALOP 302DD2C 08BCCO04 2507 CO01
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CO01
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 C001
LRA 019 04 T 8ALOR 302DD2C OBBCRVOO 2507 C001
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 085 04 T SALOP 302DD2C 08BCC004 2507 C001
LRA019 04 T 8ALOR 302D02C 08BCRVOO 2507 COOI
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LSP023 04 TR2 08L 302DD2C 08BCBB02 2507 COOS
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 COO I
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO0 1
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LRV 011 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOI
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COO I
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOI
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOI
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COO 1
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001
LPV 253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LPV 044 05 T 8ALOP 302DD2C 08BCC004 2507 C001
LPV 044 05 T SALOP 302DD2C 08BCC004 2507 C001
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LPV 044 05 T SALOP 302DD2C 08BCC004 2507 C001

LRA 008 05 T 8ALOR 3020D2C 08BCRVOO 2507 C001
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 C002
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LPV 095 05 T 8ALOP 302DD2C 08BCC004 2507 C001
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
W4X607 04/05C 26W10NN 405FB2A 2507 C001

LPV 095 05 T SALOP 302DD2C 08BCC004 2507 C001
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 CO01

LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 095 05 T 8ALOP 302DD2C 08BCCO04 2507 C001
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV229 05 T SALOP 302DD2C 08BCCO04 2507 C001
LPV229 05 T SALOP 302DD2C 08BCCO04 2507 CO01
LPV229 05 T SALOP 302DD2C 08BCCO04 2507 CO01
LRA046 05 T 8ALOR 302D02C 08BCRVOO 2507 C001
LRA046 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA046 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA001 06 T 8ALOR 302DD2C 08BCRVOO 2507 COO 1
LRA001 06 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA001 06 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRV01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA001 06 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LSP023 04 TR2 08L 302DD2C 08BCBB02 2507 COOS

TOTAL WAFs

WAF No a

DAT

1 - 5/5/

1A - 6/4/

2-6M/

3 - 6/4/0

4 - 6/4/0
5 - 6/4/0

1B- 7/10/0
2 A - 7/10/0
3A - 7/10/0
3 A - 7/10/0
4A - 7/10/0

1C -10/28/0
2B- 10/28/0
4B- 10/28/0
4B- 10/28/0
4B- 10/28/0
3B- 10/28/0
1D- 10/29/0
2C- 10/28/0
3C- 10/29/0
4C- 10/29/0
1E- 10/29/0

20-10/29/0
3D -10/29/0
40 - 10/29/0

1F- 4/6/0

2E - 4/6/0

2E - 4/6/0

3E - 4/6/0
4E - 4/6/0
5D - 4/6/0

5D - 4/6/0

1G- 6/1/0
2F - 6/1/0
3F - 6/1/0

3F - 6/1/0

4F- 6/1/0
4F- 6/1/0

6A- 6/1/0
1H- 7/7/0

2 G - 7/7/04
2 G - 7/7/0
3G - 7/7/0

4G - 7/7/0
11-9/20/0
2h-9/20/0
2h-9/20/0

3h - 9/20/04
4h - 9/20/04
4h - 9/20/04
6A - 9/20/04
21 - 10/8/04
21 - 10/8/04

U - 12/21/04

2J- 12/21/04
31 - 12/21/04
41 - 12/21/04
3J- 2/1 8/05

3J- 2/1 8/05

5C- 2/1 8/05

4J- 271 8/05

4J - 2/18/05
4J - 2/18/05
4J - 2/18/05
4J- 2/1 8/05

4J - 2/18/05
1K- 2/18/05
1K- 2/18/05
2K- 2/1 8/05

6B - 2/18/05
6B- 2/1 8/05

5E- 6/13/05
1L- 6/1 3/05

1L- 6/1 3/05

2L- 6/1 3/05

2L- 6/1 3/05

3K- 6/1 3/05

3K- 6/1 3/05

4K- 6/1 3/05

1 M - 6/28/05
1 M - 6/28/05
2M - 6/28/05

2M - 6/28/05
3L - 6/28/05
4L - 6/28/05
1N- 9/12/05

1N- 9/12/05
2N- 9/1 2/05

2N- 9/1 2/05

3M- 9/1 2/05

4M- 9/1 2/05

1 "0"- 12/13/05
2"0"- 12/13/05

3N - 12/13/05
3M - 12/13/05
4N- 12/13/05
6C- 12/13/05

WAF No

Database
Genl Suppo

$ 100.00
$ 300,08

$ 236.16

$ 203,51

$ 27,36

$ 236,47

$ 470,55

$ 137,379

$ 256,390

$ 59,537

$ 202,047

$ 14,672.
257,288

82,209
56,090

70,723
133,793

51,529
51,127

5.B85

~

2,952,807

WAF No
Design
Oversig

$ 506,58

$ 901,93

$ 1,706,45

$ 731,90

S 1,883,58

$ 1,054,44

$ 202,68

$ 817,726

$ 13.610
$ 1,996,701

$ 210,463
$ 439,195

$ 139,376
$ 25,624

$ 881,518

1,796,160

783,230
128.019

2.695,013

547.005

443.344
632.398

1,384.773

...

I 19,921,746

WAF No
RI/CS

PEStu

$ 422,20

$ 269,64
$ 200,00

$ 278,29

$ 17,81

$ (144,03

$ 309,44

$ 204,498
$ 258,000

$ 137,953

$ 42,648

$ 380,681

$ 79,463
$ 205,865

30,000
3,910

16,207

327,882

360,211
52,423
- =- -

3,453,118

WAF No

Cleanup
Remediati

$ 156,13

$ 1,292,25

$ 110,02
$ 600,00
$ 321,70

$ 122,92

$ 1,650,97

$ 1.067,86

$ 39
$ 2,690,00

$ 2,473.622

$ 475,803
$ 271,724

$ (464,246)

$ 15,000
$ 19,931
$ 1 ,066

> 42,459
i 1,000,000
; 1.403,027

1 ,406,542

3.537,259

31,320

— - -49,131"

18,274,919

WAF No

BNS

Oversig

$ 15.00

$ 11,74
$ 8,25

$ (15.000)

(6,430)

13,570

WAF No

Flywa
Oversig

$ 40,000

$ 72,354

(6,513)
(13,418)

(52,423)
• - --

(13,418)

26.582

TOTA

$ 100,00

$ 300,08
$ 506,58
$ 422,20
$ 156,13
$ 15,00
$ 236,16
$ 901,93
$ 269,64
$ 200,00
$ 1,292,25
$ 203,51
$ 1,706,45
$ 1 10,02
$ 600,00
S 321,70

S 278,29
$ 27.36
$ 731,90
$ 17,81
$ 122,92
$ 236,47
$ 1,883,58
$ (144.03
$ 1,650,97
$ 470.55
$ 1,054.44
$ 202,68
$ 309,44

$ 1,067,86
$ 1 1 ,74

$ 8,25

$ 137,37
$ 817,72
$ 204,49
$ 258,00
$ 39
$ 2.690,000
$ 40,000
S 256,390
$ 13,610
$ 1,996.701
$ 137.953
$ 2,473.622
$ 59,537

$ 210.463
$ 439,195
$ 42,648
$ 475,803
$ 271,724
S 72,354
$ 139,376
$ 25,624
$ 202,047
$ 881,518
$ 380,681
S (464,246)
$ 79,463
$ 205,865
$ (15.000)

15.000
$ 19,931
$ 1 ,066

$ 42.459
I 1.000,000

$ 1,403,027
$ 14,672
$ 257,288
; 1,796,160

$ (6,513)
$ (13,418)

(6,430)
82,209

56,090
783,230
128,019
30,000
3.910

1,406,542
70,723

133,793
2,695,013

547,005
16,207

3.537.259
51.529
51,127

443,344
632,398
327.882

31.320
5.885

1,384,773
360.211

-

- 49,131
(13,418)

44,642.742

Cum Total
(Advances

applied to WAFs
that are yellow

S 100,000
S 400,080
S 906,660
S 1.32S.867
S 1 .4815,000
$ 1,500,000
$ 1,7315,161
$ 2,633,098
$ 2,907,743
$ 3,107,743
$ 4,400,000
$ 4,603,510
$ 6,309,964

5 6,419,990
J. 7.019,990
5. 7,341,693

], 7,619.990
3; 7,647.353
$ 8.379,253
$ 8,3S7,068
S 8,519,990
j; 8,7ee,462
t 10,640,050
$ 10,4S6,017
$ 12,146,990
$ 12,617,542
Ji 13,671,990
S 13,874,674

S 14,164.122
S 15,251,990
S 15,26.3,732
S 15,271,990
!; 15,409,369
i; 16,227,095
S 16,45.1,591
S 18,669,591
S 16.6£.9,990
S 19,379,990
S 19,419,990
j; 19,676,380
$ 19,669,990

$ 21,666,691
S 21,874,644
S 24,25iB,266
S 24,357,803
S 24,568,266
S 25.007,461
S 25.050.109
S 25,525,912
S 25.797.636
S 25.8P9.990
S 26,009.366
3 26,0:;4,990
S 26.237.037
S 27.118.555
S 27,4£i9,236
S 27,0:4,990
$ 27,114,453
1 27,320.318
i 27,305,318

27,320,318
I 27,340,249

S 27,341,315
S 27,383,774

S 28,383.774
5 29,786,801
t 29,801,473
S 30,058,761
; 31,8:14,921

S 31.8^8.408

> 31,854,990
31,828,560
31,910.769
31,966,859
32,750,089
32,878,108
32,908,108

; 32,912,018
34,318,560

1 34,369,283
1 34,523,076

37.218,089

; 37,765,094

; 37,761,301
41,318,560
41,370,089

41,421,216
41,864,560
42,496,958
42,824,840
42,856,160

I 42,862.045
; 44,246.818

44.607.029
44.656,160

• 44,656,160
44,6^2,742

| BALANCE FOR WAFS'

COMMITMENTS

at 12/3 1/05

Volpe Engineering
Contracts

Equip/supplies
G&A

TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

WAF No. 1

Database &
Genl Support

$ 1,672.843
$ 1.130.353
$ 14,863
$ 85.184
$ 2,903,242

$ 56,950

$ 49,565

WAF No. 2
Design &
Oversight

$ 1,937,753
$ 16,742,764
$ 11,064
S 749,874
$ 19,441,456

S 1,360,676

$ 480.290

WAF No. 3

RI/CSS/
PE Study

$ 148,721
$ 3,159,171

$ 415
$ 138,939
$ 3,447,246

$ 3,762

$ 5,872

WAF No. 4

Cleanup &
Remediation

$ 799,933
$ 16,127,989
$ 458,571
$ 746,084
$ 18,132.577

$ 6,729

$ 142,342

WAF No. 5
BNSF

Oversight

$
$ 5.134

$
$ 178

$ 5,312

$

$ 8,258

WAF No. 6
Flyway

Oversight

$
$ 22,830

$
$ 3,752
$ 26.582

$

$ (0)

TOTAL

$ 4,559,250
$ 37,188,240
$ 484,914
$ 1,724,012
$ 43,956,416

$ 1.428,118

$ 686,326

ADVANCES

at 12/31/05
July advance against LPV046
Aug advance against LRV015
1st January advance against LRV015 and LPV 412

1st January advance against LRV019

WAF No. 1

Database &
Genl Support

$ 100.000
$ 300.080

$ 236,161

WAF No. 2
Design &
Oversight

$
$ 284,920
$ 221,660
$ 771,582

WAF No. 3

RI/CSS/
PE Study

$
$ 100,000
$ 322,207

WAF No. 4

Cleanup &
Remediation

$
$ 100,000
$ 1,348.390

WAF No. 5
BNSF

Oversight

$
$ 15,000

WAF No. 6
Flyway

Oversight

TOTAL

$ 100,000
$ 800,000
$ 1,892,257
$ 1,007,743
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PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS -WAF HISTORY

at 12/31/05
LRA001 06 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LSP023 04 TR2 081 307DD2C flRRCBRd? ?Sn7 mm

TOTAL WAFs

ADVANCES

at 12/31/05
uly advance against LPV046

Aug advance against LRV015
st January advance against LRV015 and LPV 412

1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV 142
rd January advance against IPRV142

Apnl advance against LRV 031 (Wats 1E. 2D. 3D. 40)
ury advance against LRV 026 (Wafs 1 D. 2C, 3C, 4C)

August advance aoainsl LRV 015; LPV037. LRA 010
Sept advance against LRA010
Sept advance against LRA010. LPV037
Sent advance against LPV085. LRA019
>ctober advance against LRA019. LRA 034. LSP023
>ecember advance against LRA034. LRV01 1
February advance against LPV253. 08BCCO04
:ebruary advance against LRA 05T. 08BCRVOO

February advance against LRV015 08BCRVOO. LPV 037
08BCBB06. LRVO1 1 08BCRVOO. LRA 038 08BCRVOO
LPV044 08BCCO04: LRA 008 08BCRVOO
Credit IPAC May 6
May advance against LRA008 08BCRVOO
June advance against LPV 044 08BCCO04
June advance against LRA 008 08BCRVOO
June advance against LRA 008 08BCRVOO
June advance against LPV 044 08BCCO04
June advance against LRA 008 08BCRVOO
June advance against LRA 008 08BCRVOO
June advance against LRA 019 08BCRVOO
June advance against LPV 095 08BCCO04
June advance against LRA 019 08BCRVOO
Aug advance against LRA 019 08BCRVOO
Aug advance against W4X607
Aug advance against LPV 095 05 08BCC004
Aug advance against LRA 019 06BCRVOO
Aug advance against LRA 019 08BCRVOO
Aug advance against LPV 095 05 08BCCO04
Aug advance against LRA 019 08BCRVOO
Nov advance against LPV229 08BCCO04
Nov advance against LRA 019 08BCRVOO
Nov advance against LRA 019 08BCRVOO
Nov advance against LPV 095 08BCCO04

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

WAF No and
DATE

4N - 12/13/05
6C - 12/13/05

IF, 3B. 4B. part2E
>art4E
)art4E.2E.3E.SA
3F. 1G. 2F, 3F. part4F
1H,part2G.4F,6A
2G.3G.4G.1i. part 2h

21
1J.2J.3I.4I

part 2h. 3h. 3J. 4h.
part 4J.5B plus 5E

part of 4J
part of 3J
part of 4J
pan of 4J
part of 1K
part of IK
2K
1L
1L
part2L
part of 2L
part ol 3K
part ol 3K
4K
1M
1M

part of 2M
part of IN
2M
4L
3L

LPV046
08BCV004

$ 100.000

$ 100.000

$ 100.000
$

Rvoi;
8BCRVOO

S 2.692.257

$ 800.000
S 1.292.257

$ 600.000

S

$ 2.692.257
$

RV019
8BCRVOO

$ 1.407.743

t 1.007.743
S 400.000

S 1.407.743
S

LRV094
08BCC004

S 200.000

$ 200.000

S 200,000
$

RV023
8BCRVOO

$ 2.019.990

I 2.000.000

$ 19.990

$ 2.019.990
S

PV142
8BCC004

S 1 .200.000

$ 600.000

S 300,000
$ 300.000

$ 1,200.000

S

.RV026
8BCRVOO

$ 900.000

$ 900,000

$ 900,000

J

RV031
8BCRVOO

$ 3.627.000

$ 3.627.000

5 3,627.000
$

RADIO
8BCRVOO

S 2.325.000

$ 1.054.448
$ 1.000,000
% 270.552

S 2.325.000
$

.PV 037
8BCC004

$ 780.000

J 470.552

S 309.448

$ 780.000
S

.PV037
8BCBB06

J 13.570

S 20.000

$ (6.430

S (8.258

S 5.312
$ 8.258

PV085
8BCC004

S 258.000

$ 258.000

$ 258.000
$

.RA019
8BCRVOO

S 13.100.000

$ 1.160.000
S 2.690.000

$ 82.209

S 783.230
$ 128.019

$ 1.406.542
$ 70.723

$ 2.695.013

$ 547.005
$ 3.537.259

$ 13.100.000

S

3A034
8BCRVOO

S 4.878.276

I 270.000
S 4.608276

$ 4.878.276

$

.SP023
JBCBB02

(1341R)

'< 26.582

$ 40.000

S (13.418

S 26.582
S

3V011
JBCRVOO

, 1.300.000

% 270.000

J 977.577

S 1.247.577
$ 52.423

LRA 038
08BCRVOO

S 271.724

S 271.724

$ 271.724

J

3V253
JBCCO04

S 165.000

S 165.000

$ 165.000
S

.RA001
JSBCRVOtl
S 49131

> 2.600POO

I 1.000,000

I 1 .000.000
% 1.800.000

-PV044
58BCCO04

S 300.000

S 285.328

I (205.865

S 205.865

$ 14.672

J 300.000
S

LRA 008
38BCRVOO

. 4.500.000

$ 43.525

S (42.459
J 1.000.000

S 42.459
S 1.403.027
S
$ 257.288
$ 1.796,160

$ 4.500.000
J

PV095
8BCCO04

210.000

I 56,090

$ 3.910

t 133,793

$ 16.207

$ 210.000
S

W4X607
38BCCO04

30.000

S 30.000

$ 30.000
%

.PV229
08BCCO04

; 546.000

S 51.529

$ 51,529
S 494.471

3A046
8BCRVOO

, 991.600

$
S 991.600



USEPA/VoIpe IAG (IAG SDW6995388401-0)
Financial Summary

At 12/91/05

EPA SUMMARY

Funds Authorized
1) Database & General Support (N-3330; ASOI1; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RJ/CSS/PE Study (N-3346; AS012; BSOI2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355: AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Descri
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Sublotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330: AS011)
2) Design & Oversight (N-3345; AS009)
3) RJ/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355;ASI95)
6) Flyway Oversight (AS224)

Subtotal-Contracts

Equip/Supplies/Other
Volpe Acq O/H

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
S 15,000

S 12,146,990

FY03 Comm.

S
$
$
$
S

$
$
$
$
$
S
S

$
$
$

271,180
175,942
199,356
28,862

675,340

100,389
2,740,367

350,000
1,101,904

5,134
-

4,297,794

54,989
169,437

5,197,560

FY04 Planned

$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9.955.784
S 21,430
$ 112,354
S 20,822,805

Current Month FY04 Comm.

$
$
S
S

S

$
S
S
$
S
$
S

S
S
S

S
$
$
$
S

S
$
$
S
$
S

S

$
$
S

728,560
450,008
412,342

83,151

1,674,062

618,409
5,726,132
1,439,171
7,572,137

.
22,830

15,378,679

199,107
674,408

17,926,255

FY05 Planned
$ 1,133,646
$ 8.806.770
S 1,096,508
J 8,621,323
$ 8,258
$ 65.841
S 19,732,345

Current Month FY05 Comm.

$
S
$
S
S

$
$
$
$
$
S

S

$
$
$

$
$
$
$
S

$
$
$
$
$
$
S

$
(0) $

(0) S

786,321
508,569
318,319

95,918

1,709,127

411,555
6,435,188
1,070,000
7,251.733

-
-

15,168,476

204.455
770,153

17,852,211

Current Month

S
$
S
S
S

S
S
S
$
$
$

S

$
$
S

-

640
640

.

(5,000)_

(31.796)
-
-

(36,796)

_
(1.465)

(37,621)

FY06 Planned
$ 238,825
S 2,577,545
S 336,201
$ 505,888
S 8.258
S (0)
S 3,666,716

FY06 Comm Current Month

S
$
J
$
$

S
$
S
$
J
S
S

$
$
S

189,374 $
124.987 $
130,671 $
55,690 $

500,722 $

$
1,841,077 $

300.000 $
202.215 $

$
$

2,343,292 $

26.363 $
110,014 $

2,980,390 $

50,757
33.500
40,859

1,141

126,256

1,271,077

(9,086)

1,261,991

19,316
58,175

1,465,739

Planned
$ 2,952,807
$ 19.921,746
$ 3,453,118
$ 18,274.919
$ 13,570
$ 26,582
$ 44,642,742
$ 44,642,742
S 0

Cumulative
Committed Costs

$
$
S
$
S

S
S
$
$
S
S
S

S
S
S

S

S

1.975.435
1,259,506
1.060,688

263,622

4,559,250

1.130.353
16,742,764
3,159.171

16.127.989
5.134

22.830

37,188,240

484.914
1.724.012

43,956,416

686,326

686,326
98.5%

Current Month

$
S
$
S
S

$
S
J
$
$
S
S

S
S
S

50,757
33.500
40.859

1.781

126,896

.

1,266.077
.

(40.882)
.
.

1,225,195

19,316
56,710

1,428,118



USEPA/Volpe IAG (IAG #DW699538840I-0)
Financial Summary

At 12/31/05

EPA SUMMARY

Funds Authorized
1) Database & General Support (N- 3330: ASO11; BS011) $
2) Design & Oversight (N-3345; AS009; BS009)
3) RJ/CSS/PE Study (N-3346; AS012: BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BSI95 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Casts Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) Rl/CSS/PE Study (N-3346; ASOI2)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)

Subtotal-Contracts

Equip/Supplies/Other
Volpe Acq O/H

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
S 4,254.015
$ 15,000

S 12,146,990

FY03 Act Cost

$
$
S
$
J

$
$
S
S
$
S
S

S
$
S

271,180
175.942
199,356
28,862

675,340

100,389
2,740,367

350,000
1,099,773

5,134
-

4,295,663

54,989
169,437

5,195,429

FY04 Planned

$ 1,559,211
$ 7.568,347
$ 1,605,680
$ 9,955.784
$ 21,430
$ 112,354
S 20,822,805

Current Month FY04 Act Cost

$
S
$
$
S

S
$
$
S
S
$
S

S
$
S

$
$
S
$
S

S
S
$
S
$
S
$

$
$
S

728,560
450,008
412,342

83,151

1,674,062

609,822
5,664,100
1.423.839
7.532,902

21.968

15,252,631

199,107
674,408

17,800,207

FY05 Planned
$ 1,133.646
S 8,806,770
S 1,096.508
$ 8,621,323
S 8.258
S 65.841
S 19,732,345

Current Month FY05 ActCost Current Month

$
S
$
S
S

S
S
S
S
$
$
S

$
S
S

S
$
S
$
$

S
10 $

S
16.365 S

S
69 S

16,443 S

S
(0) $

16,443 S

786,321 $
508,569 $
318,319 $
95,918 $

1,709,127 $

294,209 S
5,858,454 $

828.935 S
7.017,449 S

$
$

13,999,047 S

204,455 $
770,153 S

16,682,782 S

.
-
-
640
640

37,612
1,200.193

184.826
1.075.203

2,497,833

(1,465)

2,497,008

FY06 Planned
$ 238.825
$ 2,577,545
$ 336.201
$ 505,888
S 8.258
S (0)
S 3,666,716

FY06 Act Cost

$
S
$
S
S

$
$
S
S
S
$
S

S
S
S

189.374
124,987
86,337
44.918

445,614

88.124
124.489

-

212,613

14.563
108,380

781,171

Current Month

S
S
S
$
S

$
$
S
$
$
S
$

$
S
S

50.757
33,500
33,984
12,584

130,824

88,124
98.492

-
-

186,616

10.316
60.319

388,075

Planned
$ 2,952.807
$ 19,921.746
$ 3,453.118
$ 18.274,919
$ 13.570
$ 26.582
S 44,642,742
S 44,642,742
S 0

Cumulative
Actual Costs

$
S
S
S
S

$
$
$
$
S
S
S

S
S
S

S

S

1,975,435
1,259,506
1,016.353

252,849

4,504,143

1,004,419
14.262,921
2.690,898

15,774.614
5.134

21,968

33,759,954

473,114
1,722.378

40,459,588

4,183,154

4,183,154

Current Month

$
$
S
S
$

S
$
$
S
$
S
S

$
$
S

50.757
33,500
33,984
13,224

131,464

37,612
1,200,203

272,950
1.190.060

.
69

2,700,892

10.316
58.854

2,901,527

90.6%



I) Database & General Support (N-3330; AS011; BSOI I)
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330: AS011; BSOI I)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346- ASOI2; BSOI2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Volpe Engineerlng/Proj. Mgmt.:

Contracts:

Eq uip/Supplies/Other:
Volpe Acq O/H

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering S

Subtotal-Contracts S

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
S 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 1 5,000

S 12,146,990

FY03 Comm

$ 1 1 2 , 1 9 3
S
$
$
S

S

S
S

s

72,791
162,435

-

347,419

100389

8,287
10,108

466,203

FY04 Planned
S 1,559,211
S 7,568,347
S 1,605.680
$ 9,955,784
$ 21,430
$ 112,354
S 20,822,805

Current Month FY04 Comm.

$ - $ 240,567
$
S
$
$

$

S
$
S

S 148,618
$ 296,762
$ 1,258
S 687,205

S 618,409

$ 3,024
S 38,436

$ 1 ,347,074

FYOS Planned
$ 1,133,646
$ 8,806,770
$ 1 ,096,508
S 8,621.323
$ 8.258
$ 65,841
S 19,732,345

Current Month FYOS Comm.

$ - $ 146.843
$
$
$
S

$

S
S
S

$
$
$
S

$

$
$
$

94.974
214.863

1 . 1 7 1
457,851

411,555

541
30,759

900,706

FY06 Planned
S 238,825
$ 2.577,545
$ 336.201
$ 505.888
$ 8,258
S (0)
S 3,666,716

Current Month FY06 Comm Current Month

$ - $ 29,481 $ 6 ,717
S
S
$
S

S

$
$
S

$
S
S
$

$

$
0 $

0 S

19,458 $
130.671 $

757 $
180,367 S

$

3 .011 $
5.882 $

189,260 S

4,433
40.859

-

52,009

-

3 .011
1,930

56,950

Planned
S 2,952,807
S 19.921.746
S 3 . 4 5 3 . 1 1 8
$ 18.274.919
S 13.570
S 26.582
S 44,642,742

Cumulative
Committed Costs

$ 529,085
S
S
$
S

S

$
S

S

S

335,840
804,731

3 ,187

1,672,843

1,130,353

14.863
85,184

2,903,242

49,565
98.3%

Current Month

$ 6.717
$
$
S
S

S

S
S

S

4.433
40.859

52,009

-

3 , 0 1 1
1.930

56,950



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; ASOI1; BS011)
2) Design & Oversight (N-3345: AS009: BS009)
3) Rl/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe AcqO/H

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering S

Subtotal-Contracts S

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
S 1,103,584
$ 5.730.459
$ 1.043,931
$ 4,254.015
$ 15,000
$
S 12,146,990

FY03 Actual Cost

$
$
$
S
S

S

$
$
S

112,193
72,791

162,435
-

347,419

100,389

8,287
10,108

466,203

FY04 Planned
$ 1,559,211
$ 7,568.347
$ 1.605.680
$ 9,955,784
$ 21,430
$ 112.354
$ 20,822,805

FYOS Planned
S 1,133,646
S 8.806.770
$ 1.096.508
$ 8.621.323
S 8,258
$ 65,841
$ 19,732,345

FY06 Planned
$ 238,825
$ 2.577.545
$ 336,201
$ 505,888
$ 8,258
S (0)
S 3,666,716

Current Month FY04 Act Cost Current Month FY05 ActCost Current Month FY06 Act Cost Current Month

$
S
$
$
S

S

$
S
S

S
$
$
$
$

$

$
$
S

240,567 $
148,618 S
296.762 S

1,258 S

687,205 $

609,822 S

3,024 $
38,436 $

1,338,487 $

$
S
$
$
$

$

$
$
S

146,843 $
94,974 $

214,863 $
1,171 $

457,851 S

294,209 $

541 S
30,759 $

783,360 S

$
$
$
$
S

37,612 S

$
0 $

37,612 $

29,481 $
19,458 $
86,337 $

757 $

136,033 S

$

11 S
5.750 $

141,794 S

6.717
4.433

33.984
-

45,133

•

I I
1,798

46,943

Planned
$ 2,952,807
$ 19,921.746
$ 3.453,118
S 18.274,919
$ 13,570
S 26,582
S 44,642,742

Cumulative
Actual Cost

$
S
S
S
S

S

$
S
$

S

529,085
335,840
760,396

3,187

1,628,508

1,004,419

11.863
85,052

2,729,842

222,965
92.4%

Current Month

S
S
S
S
S

S

S
S
S

6,717
4,433

33,984
-

45,133

37,612

I ,
1.798

84,554



WAF 01 - VX58 Nx330 ABCS011

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

200

200

200

200

200

200

200

PPA

X58

X58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX5

VX5

VX5

VX5

VX5

VX5

VX5

PR

259

282

4318

4371

4402

4417

4466

4441

4564

4524

4563

4565

4614

461

465

468

470

480

465

468

Contractor

asliins

ashins Total

DM

DM Total

DM

DM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

ask Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Tola

4

41 Tota

35

35 Tota

4

4

4

4

4

40 Tota

4

4

41 Tota

DOCUMENT

2P80503

9D00017

9D00017

9D00017

9D00017

9D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453,409.00

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$618,409.00

$618,409.00

$22,531.00

$22,531.00

$50,000.00

$50,000.0

$50,000.0

$50,000.0

$49,366.0

$249,366.0

$0.0

$37,658.0

$37,658.0

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$19,821.83

$444,821.83

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$609,821.83

$609,821.8

$22,437.5

$22,437.5

$50,000.0

$50,000.0

$50,000.0

$50,000.0

$32,391.4

$232,391.4

$0.0

$32,217.8

$32,217.8

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,587.17

$8,587.17

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$8,587.17

$8,587.17

$93.41

$93.41

$0.00

$0.00

$0.00

$0.00

$16,974.52

$16,974.52

$0.00

$5,440.20

$5,440.20

PR Master for Dec FY06.xls
PageS



WAF 01 - VX58 Nx330 ABCS011

PY

2005

2005 Total

\VAF Total

PPA

VX58

PR

4787

Contractor

COM Total

COM 11

COM II Total

Task Order

4

4 Total

DOCUMENT

05D30109 T4

Commitment

$309,555.00

$102,000.00

$102,000.00

$102,000.00

$411,555.00

$1,130,352.50

Actual Cost

$287,046.87

$7,161.92

$7,161.92

$7,161.92

$294,208.79

$1,004,419.12

Balance

$22,508.13

$94,838.08

$94,838.08

$94,838.08

$117,346.21

$125,933.38

PR Master for Dec FY06.xls

Page 6



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgml.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H

Volpe Labor S
Overhead $

Volpe Ill-House Support $
Volpe Travel $

Subtolal-Volpe Engineering S

Subtotal-Contracts

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
S 1,043,931
S 4.254,015
$ 15,000

S 12,146,990

S
S
S
$
S

$
$
S
$

FV03 Comm

94,915
61,581
29,105
28,862

214,464

2,740,367

7
103,067

3,057,906

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1.605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$
$
$
$

$

$

j
$

S

$
$
$
$

$

S

$
$
$

313,067
193,406
115.555
74.696

696,724

5,726,132

4.711
244,730

6,672,298

FYOS Planned
$ 1.133,646
S 8,806,770
$ 1.096,508
$ 8.621.323
S 8.258
$ 65,841
S 19,732,345

Current Month FY05 Comm.

$
S
$
S
S

$

S
$
S

$
$
$
$
S

$

$
S
$

403,720
261.114
103.456
88,821

857,111

6,435,188

871
320,829

7,613,998

FY06 Planned
$ 238,825
S 2,577,545
$ 336.201
$ 505.888
$ 8.258
$ (0)
S 3,666,716

Current Month FY06 Comm

S
$
S
S
$

S

$
$
S

$
$
$

640 $

640 S

(5,000) S

$
(245) $

(4,605) S

86,756
57,259

-
25.440

169,454

1,841,077

5.475
81,248

2,097,255

Current Month

S
S
$
S
S

S

S
$
S

22,165
14,629

-
453

37,247

1,271,077

986
55,971

1,365,282

Planned
$ 2,952,807
$ 19,921,746
$ 3.453,118
S 18.274.919
S 13.570
$ 26.582
S 44,642,742

Cumulative
Committed Costs

S

S
$
S
S

S

$
S
S

$

898,458
573,360
248,117
217,818

1,937,753

16,742,764

1 1 .064
749,874

19,441,456

480,290
97.6%

Current Month

$
$
S
S
S

S

S
S

$

22.165
14.629

.
1,093

37,887

1,266,077

986

55,725

1,360,676



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; ASOI2; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )

6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H

Volpe Labor $
Overhead S

Volpe In-House Support S
Volpe Travel 3_

Subtotal-Volpe Engineering $

Subtotal-Contracts S

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1 ,043,93 1
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Act Cost

3
3
3
3

S

3

3
3

3

94,915
61,581
29,105
28,862

214,464

2,740,367

7
103,067

3,057,906

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
3 20,822,805

FY05 Planned
$ 1,133,646
$ 8,806,770
$ 1.096.508
$ 8.621,323
$ 8,258
$ 65,841
$ 19,732,345

Current Month FY04 Act Cost Current Month FY05 ActCost

3
3
3
3

S

$

3
3

S

$
$
$
$

$

S

$

$

S

313,067 S
193,406 S
115,555 $
74,696 $

696,724 S

5,664,100 S

4,711 $

244,730 $

6,610,265 S

$
$
$
$

$

10 3

3
3

10 S

403,720
261,114
103,456
88,821

857,1 1 1

5,858,454

871

320,829

7,037,265

FY06 Planned
$ 238,825
$ 2,577,545
$ 336.201
$ 505.888
$ 8,258

3 (0)
S 3,666,716

Current Month FY06 Act Cost

$
S
3
3

S

$

3
3

$

$
$
$

640 $

640 S

1,200,193 $

S
(245) S

1,200,588 $

86,756
57,259

-

14,667

158,682

-

1,675
8 1 .08 1

241,438

Current Month

S
$
S
$
S

$

3
3

3

22,165
14.629

-

11,897

48,691

-

(14)

55,927

104,604

Planned
S 2,952,807
S 19,921,746
$ 3.453,118
$ 18.274.919
$ 13.570
$ 26.582
S 44,642,742

Cumulative
Actual Cost

S
$
3
3 '

S

S

S

$
S

$

898,458
573,360
248.117
207.046

1,926,981

14,262,921

7.264
749.707

16,946,873

2,974,873
85.1%

Current Month

$
$
$
$

S

S

$
$

$

22.165
14,629

12,537

49,331

1,200,203

(14)

55,681

1,305,201



WAF 02 - VX 58 Nx345 ABCS009

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

200

200

200

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX5

VX5

VX5

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

438

436

4462

4540

438

441

446

447

Contractor

ashins

Cashins Total

'DM

COM

COM

CDM

COM

'DM

CDM

CDM

CDM

CDM

CUM Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

"ask Order

24

24

24

24

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Tola

23

25

25

25 Tola

29

29

2

29 Tola

3

3

3

3

DOCUMENT

2P80503

9DOOOI7

9D00017

9D00017

9D00017

9D00017

9DOOOI7

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99DOOOI7

99D00017

Commitment

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.0

$37,500.0

$100,000.0

$197,500.0

$250,000.0

5280,000.0

5310,000.0

$75,000.0

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225.000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$295,336.42

$808,229.42

$360,000.00

$223,862.00

$29,508.16

$613,370.1

$60,000.0

$37,500.0

$100,000.0

$197,500.0

$250,000.0

$280.000.0

$310,000.0

$75,000.0

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$41,597.58

$41,597.58

$0.00

$0.00

$20,434.84

$20,434.84

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master lor Dec FY06.xls

PageS



WAF 02 - VX 58 Nx345 ABCS009

PY

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

200D

2005

200

200

200

200

PPA

X58

VX58

'X58

VX58

VX58

VX58

VX58

'X58

VX5S

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX5

VX5

VX5

VX5

PR

513

539

4385

4415

4463

4514

4542

4778

4719

4593

4637

4652

4654

4675

4678

4734

4592

4636

465

470

473

475

474

Contractor

DM

DM

'DM

COM

COM

'DM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM II

"ask Order

31

31

31 Total

32

32

32

32

32

32 Total

21

21 Total

29

29 Total

31

31

31

31

31

31

31

31 Total

32

32

32

32

3<.

3

32 Tola

1 Tola

DOCUMENT

9D00017

9D00017

9DOOOI7

9D00017

9D00017

9DOOOI7

99D00017

99D00017

99DOOQU

99DOOO 1 7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

05D30109 Tl

Commitment

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500.000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,726,132.00

$5,726,132.00

$125,000.00

$125,000.00

5161,292.00

$161,292.00

$225.000.00

5350,000.00

$150,000.00

$350,000.00

$131,446.00

$315,986.00

$60,482.00

$1,582,914.00

$475,000.00

$350.000.00

. $800,000.00

$200,000.0

$275.982.0

$470,000.0

$2,570,982.0

$4,440.188.0

$135,000.0

$135.000.0

Actual Cost

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

5500,000.00

$750,000.00

5250,000.00

$2,540,000.00

55,664,099.58

$5,664,099.58

5125,000.00

$125.000.00

SI 6 1,292 .00

$161,292.00

$225,000.00

$350,000.00

$!50,000.0(

$350,000.00

$131,446.00

$315,986.00

$45,570.99

$1,568,002.99

$475,000.00

$350,000.00

$800,000.0

$200,000.0

$275,982.0

$470,000.0

52,570,982.0

54,425,276.9

$81,258.5

$81,258.5

Balance

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

50.00

$62,032.42

$62,032.42

$0.00

$0.00

SO .00

50.00

$0.00

$0.00

$0.00

50.00

50.00

$0.00

$14,911.01

$14,911.0!

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$14,911.01

$53,741.44

$53,741.44

PR Master for Dec FY06.xls
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\VAF 02 - VX 58 N.\345 ABCS009

PY

2005

2005

2005

2005

2005

2005

2005 Total

2006

2006

2006

200C

2006

2006

2006 Total

\\AFTota

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX5S

VX5&

VX58

VX58

VX58

PR

4747

4821

4753

4822

4235

4235

4863

4834

4862

4865

4833

4866

Contractor

COM II

COM II

COM 11

COM 11

COM II Total

'arsons Brinckerlioft

'arsons Brinckcrhoff Total

Tetra Tech Inc

Tctra Tech Inc Total

COM II

CDM 11

COM 11

CDM 11

CDM 11

CDM 11

CDM II Total

Task Order

2

2

2 Total

3

3

3 Total

1

1 Total

2

4

2

2 Tola

3

3

3 Tola

DOCUMENT

05D30109 T2

05D30I09 T2 Ml

05D30I09 T3 .

15D30109 T3 Ml

05D30111

05D30110

05D30109 Tl Ml

05D30109 T2 M2

05D30109 T2 M3

05D30109 T2 M4

05D30109 T3 M2

05D30109 T3 M3

Commitment

$520,000 00

$420,000.00

$940,000.00

$420,000.00

$500,000.00

$920,000.00

$1,995,000.00

$0.00

$0.00

$0.00

$0.00

$6,435,188.00

$91,500.00

$91,500.00

$450.000.00

SI 70.000.00

$399,577.00

$1.019,577.00

$120,000.00

$610,000.00

$730,000.00

$1,841,077.00

$1,841,077.00

$16,742,764.25

Actual Cost

$520,000.00

$370,953.23

$890,953.23

$420,000.00

$40,965.37

$460,965.37

$1,433,177.16

$0.00

$0.00

$0.00

$0.00

$5,858,454.15

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$14,262,920.98

Balance

$0.00

$49,046.77

$49,046.77

$0.00

$459,034.63

$459,034.63

$561,822.84

$0.00

SO.OO

$0.00

$0.00

$576,733.85

$91,500.00

$91,500.00

$450,000.00

$170.000.00

$399,577.00

$1,019.577.00

$120,000.00

$610,000.00

$730,000.00

$1,841,077.00

$1,841,077.00

$2,479,843.27

PR Master for Dec FY06.xls
Page 10



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BSOI1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (M-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BSI95 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Olher:
Volpe Acq O/H

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $.

Subtotal-Volpe Engineering S

Subtotal-Contracts $

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
S 1,043,931
$ 4,254,015
$ 15,000

S 12,146,990

$
$

S
$

S

$

S
$
S

FY03 Comm

16,864
10,941

-

27,805

350,000

10
12,981

390,796

FY04 Planned
$ 1,559,211
$ 7,568.347
S 1,605,680
$ 9,955.784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$
$

S
$

S

S

$
$
$

$

S
$
$

$

$

$
$

$

33,231
20,529

-
-

53,760

1,439,171

5
60,244

1,553,180

FV05 Planned
S 1,133.646
$ 8,806,770
S 1,096,508
$ 8.621,323
$ 8,258
$ 65.841
$ 19,732,345

Current Month FYOS Comm.

$
S
$
$

S

$

S
S

S

$
$
$
$

S

$

S

$
$

28,915
18,701

-

2,410

50,027

1,070,000

400
52,514

1,172,940

FY06 Planned
$ 238,825
$ 2,577,545
S 336,201
$ 505.888
$ 8.258
$ (0)
S 3,666,716

$
$
S
$
$
$
$

c

Planned
2.952.807

19.921,746
3,453,118

18,274,919
13,570
26,582

44,642,742

umulative
Current Month FV06 Comm Current Month Committed Costs

$
$
$
$

S

S

$
$

$

$
$
$
$

S

$

$

(0) $

(0) $

10,018 $
6,612 $

$

500 $

17,129 S

300,000 S

S
13.200 $

330,329 S

2,266 $
1,496 $

$
$

3,762 $

$

$
$

3,762 S

S

89,027
56,784

-

2,910

148,721

3,159,171

415
138.939

3,447,246

5,872
99.8%

Current Month

S
$
S
S

S

S

$
$
S

2.266
1,496

-
.

3,762

-

_

(0)

3,762



3) RI/CSS/PE Study (N-3346; ASOI2)
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BSOI2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; ASI95; BSI95 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgml.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel £

Subtotal-Volpe Engineering S

Subtotal-Contracts

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
$

$
$

$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Act Cost

S
$
$
$
S

S

S
$
S

16,864
10,941

-
-

27,805

350,000

10
12,981

390,796

FY04 Planned

$

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Current Month FY04 Act Cost

S
$
$
$
S

S

$
S
$

$
S
$
$

$

S

$
$
$

33,231
20,529

-

53,760

1,423,839

5
60,244

1,537,848

FYOS Planned
$ 1,133,646
$ 8,806.770
S 1,096,508
$ 8,621,323
$ 8,258
S 65.841
$ 19,732,345

Current Month FY05 ActCost

S
S
S
S
$

S

S
$
$

$ 28,915
$ 18,701
$
$ 2,410

S 50,027

S 828,935

$ 400
S 52,514

$ 931,875

FY06 Planned
$
S
S
$
$
S
S

238,825
2,577.545

336,201
505.888

8,258
(0)

3,666,716

Current Month FY06 Act Cost

$ - $
S - $
S - $
$ - $
$ - S

$ 184,826 S

S - $
$ (0) $

S 184,826 $

10,018
6,612

-
500

17,129

88,124

.
13,200

118,453

Planned
$ 2.952,807
$ 19,921,746
S 3,453,118
$ 18,274,919
$ 13.570
$ 26,582
S 44,642,742

Cumulative
Current Month Actual Cost Current Month

$
$
$
$
S

S

S
S
S

2,266 $
1,496 $

$
$

3,762 $

88,124 $

S
$

91,886 $

S

89,027 S
56,784 $

$
2,910 S

148,721 S

2,690,898 S

415 S
138.939 $

2,978,973 $

474,145
86.3%

2,266
1.496

-
.

3,762

272,950

.

(0)
276,712



\VAF03-VX58Nx346 ABCS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Tola

2003

200

200

200

200

200

PPA

X58

'X58

'X58

'X58

'X58

'X58

VX58

'X58

VX5S

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX5

VX5

VX5

VX5

I'R

264

4237

4354

4410

4431

4475

4541

4337

4396

4418

4474

4544

4389

4462

4630

471

475

482

471

481

Contractor

DM

DM

:DM Total

'DM

COM

CDM

COM

~DM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

'ask Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

21

21

21

2

21 Total

29

2l

29 Tola

2

2

2

2

21 lo ta

2

29 Tola

3

32 Tola

DOCUMENT

9DOOOI7

9D00017

9D00017

9D00017

9DOOOI7

9D00017

9D00017

99D00017

99DOOOI7

99D00017

99D00017

991500017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$150,000.00

5150,000.00

$200,000.00

$200,000.00

5350,000.00

5350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

548,605.00

$499,171.00

$200,000.00

550,000.00

5200,000.00

5200.000.00

567,500.00

$717,500.00

5200,000.00

522,500.00

$222,500.00

51,439,171.00

51,439,171.00

$200,000.00

$60,000.00

$330,000.00

$150,000.00

5740,000.00

$100,000.0

5100,000.0

530,000.0

$30,000.0

5870,000.0

Actual Cost

$150,000.00

5150,000.00

5200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

533,273 09

5483,839.09

$200,000.00

550,000.00

5200,000.00

5200,000.00

567,500.00

5717,500.00

$200.000.00

$22,500.0f

$222,500.00

$1,423,839.09

$1,423,839.09

$200,000.00

560,000.00

5330,000.0

5150,000.0

5740,000.0

543.626.8

543,626.8

524,828.5

524,828.5

$808,455.3

Balance

$0.00

50.00

50.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$15,331.91

$15,331.91

$0.00

$000

SO.OO

50.00

$0.00

SO.OO

$0.00

SO.OO

$0.00

$15,331.91

$15,331.91

$0.00

$0.00

$0.00

SO.OO

SO.OO

$56,373.19

$56,373 19

$5,171.50

$5,171.50

$61,544.69

PR Master for Dec FY06.xls
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\ V A F 0 3 - V X 5 8 N x 3 4 6 ABCS012

PV

2005

2005 Total

2006

2006

2006 Total

WAP Total

PPA

VX58

VX5S

VX5S

PR

4793

4832

4840

Contractor

COM II

COM 11 Total

COM

COM Total

COM II

COM II Total

Task Order

6

6 Total

21

21 Total

6

6 Total

DOCUMENT

05D30109 T6

99D00017

05D30109 T6 M2

Commitment

$200,000.00

$200.000.00

$200,000.00

$1,070,000.00

S250.000.00

$250.000.00

$250,000.00

$50.000.00

$50,000.00

$50,000.00

5300,000.00

$3,159,171.00

Actual Cost

$20,479.40

$20.479.40

$20.479.40

$828,93471

$88,124.03

$88,124.03

$88,124.03

$0.00

$0.00

$0.00

$88,124.03

$2,690.897.83

Balance

$179,520.60

5179,520.60

$179,520.60

$241,065.29

$161,875.97

$161.875.97

5161,875.97

$50,000.00

$50,000.00

$50,000 00

$211,875.97

5408,273.17

PR Master for Dec FY06.xls
Page 12



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BSOI1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASOI2; BSOI2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; ASI95; BSI95 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Englneering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering S

Subtotal-Contracts S

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
S 4,254,015
$ 15,000

$ 12,146,990

$
3
$

S

S

S

S
$
S

FY03 Comm

47,208
30,628

7,815

85,651

1,101,904

46,684
43,103

1,277,343

FY04 Planned
$ 1,559.211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
S 20,822,805

FY05 Planned
$ 1,133,646
$ 8,806,770
$ 1 ,096,508
S 8,621,323
$ 8,258
$ 65,841
S 19,732,345

Current Month FY04 Comm. Current Month FY05 Comm.

$
S
S
$

S

S

S
3

S

$

$
$
$

$

S

$
$

$

141,695 $
87,455 $

25 $
7,197 $

236,373 $

7,572,137 J

191,366 $
327.246 $

8,327,121 $

$
$
$
$

J

$

$
(Q) $_._..

(0) S

206,842
133,780

-

3,516

344,138

7,251,733

202,644
366,052

8,164,566

FY06 Planned
$ 238,825
$ 2,577,545
$ 336,201
$ 505,888
$ 8,258
$ (0)
S 3.666.716

Current Month FY06 Comm

S
S
$
$

$

S

$
$
$

S

S
S
$
$

(31,796) $

$
(1,220) $

(33,016) $

63,119
41,659

-

28,993

133,771

202,215

17,877
9,684

363,546

Current Month

$

S
S
$
S

S

S
$
S

19,609
12,942

-

687

33,238

(9,086)

15,319
274

39,745

S
S
S
S
S
S
S

(

Planned
2.952,807

19.921.746
3.453.118

18,274,919
13.570
26.582

44,642,742

Cumulative

Committed Costs Current Month

$
$
$
S

$

$

S
$

S

$

458.865 $
293,522 $

7.840 $
39,707 $

799,933 S

16,127,989 S

458,571 $
746,084 $

18,132,577 S

142,342
99.2%

19.609
12.942

687

33,238

(40,882)

15.319
(946)

6,729



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; ASO11; BSOII )
2) Design & Oversight (N-3345: AS009: BS009)
3)Rl/CSS/PEStudy(N-3346: ASOI2; BSOI2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Olher:
Volpe Acq O/H

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel

Subtotal-Volpe Engineering $

Subtotal-Contracts

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
J 1,103,584
S 5.730.459
$ 1,043,931
S 4,254,015
$ 1 5,000

S 12,146,990

FY03 Act Cost

S
S
$
$

S

s
S
S

S

47,208
30,628

7,815
-

85,651

1,099,773

46.684
43,103

1,275,212

FY04 Planned
$ 1.559,211
$ 7,568,347
$ 1,605.680
$ 9,955,784
$ 21,430
$ 112,354
S 20,822,805

Current Month FY04 Act Cost

S
$
S
S
s

X

S
S

$

S
$
$
$

S

$

$
$
$

141.695
87,455

25
7,197

236,373

7,532,902

191,366
327,246

8,287,886

FYOS Planned
$ 1,133,646
S 8.806.770
$ 1.096.508
S 8,621,323
$ 8.258
J 65.841
S 19,732,345

FY06 Planned
$ 238,825
$ 2.577,545
$ 336,201
S 505,888
$ 8.258
S (0)
S 3,666,716

Current Month FY05 ActCost Current Month FV06 Act Cost

$
$
$
S

S

S

S
$
S

$ 206.842 $
$ 133,780 S
$ - $
$ 3,516 S

$ 344,138 S

16,365 $ 7,017,449 $

$ 202.644 $
(0) $ 366,052 $

16,365 $ 7,930,283 $

$
$
$
$

$

1,075,203 S

$
(1,220) $

1,073,983 S

63,119
41,659

-

28,993

133,771

124,489

12,877
8,349

279,486

Current Month

S
$
$
S

S

$

S
S

S

19.609
12.942

-
687

33,238

98,492

10.319
2.594

144,643

$
S
$
S
S
S

c

Planned
2,952.807

19.921,746
3.453.118

18,274,919
13.570
26.582

44,642,742

Cumulative

Actual Cost Current Month

S
$
S
$

$

$

S
$
S

$

458,865 $
293,522 $

7.840 $
39,707 $

799,933 S

15,774,614 S

453.571 $
744.750 $

17,772,867 S

502,051
97.3%

19,609
12,942

-
687

33,238

1,190,060

10,319
1.374

1,234,990



WAF 04 - VX58 N.v344 ABCS008

PY

2003

:oo3

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

200

Z003 Tola

200

200-1

200

200

PPA

X5S

X5S

.X58

X5S

X58

'X58

'X5S

'X5S

'X5S

'X5S

••.\5S

• X 5 8

VX5S

VX58

VX58

VX5

VX5

VX5

VX5

\'X5

\'X5

PR

4231

4251

•425-1

-1313

4257

4261

4271

4249

4253

4283

4 2') 5

4 3 1 1

4205

4280

4314

427

427

437

432

450

452

Contractor

Iphapeis

Iphapets Total

oble

oblc

oble Total

arker Relocation

'arkcr Relocation Total

jLLT 13

aLLT 1 3

a LIT 13

al.UT 13 Tolal

aLUT 14

aLLT 14

aLUT 14

aLLT 14

aLLT 14

SaLIJT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Vciuure

V e n t u r e Total

AGL Services

AGI. Services Total

Antler Tree

Antler Tree Total

MR

ER

Task Order

resid fill

rcsid fill

rcsid 111! Total

1

1

1

1 Total

1

1 Total

i

?

2

2 Total

3 Total

t

4 Tola

screening plai

screening plant Tota

1 Tot

DOCUMENT

3P80378

3D300I5

3D30015

3P80393

2D300I3

2D30013

2D300I3

3D300I4

3D300I4

03D30014

03D3UOI4

03D300I4

03D300I4

03D30014

03D30014

03P80179

03P80I78

04P80180

04P80057

04D30030

04D30030

Commitment

$2.253.00

52,253.00

S35.000.00

552.500.00

587.500.00

SS7, 500.00

SI 1.550.00

SI 1.550.00

$26,880.53

S69.6S0.79

588,344.72

SI 84.906.04

$184.906.04

56,060.49

56.060.49

528-1.737.74

S23.670.31

SIS. 891. 72

57.966. 3S

S335.2Ci6.l5

$4.413.64

$4.413.64

5300,000.00

$150,000.0

$450,000.0

S795, 740.2

$9.955.0

59,955.0

SI 0,000.0

$10,000.0

$1.101.904.3

$13,310.0

$13,310.0

$5.070.0

$5.070.0

S5.070.C

$1,790.0

$1,352.2

$3,142.2

Actual Cost

52,253.00

52,253.00

$35,00000

552.500.00

$87,50000

SS7.500.00

SI 1.550.00

$11,550.00

526,880.53

569.680.79

$88,344.72

$184.906.04

$184.906.04

56,060.49

$6,060.49

5284.737.74

523,670.31

$18.891.72

S5.S35.0S

S333.I34.85

$4.413.64

54,413.64

5300,000 00

SI 50,000.0

$450,000.0

$793.608.9

59.955.0

59.955.0

SI 0,000.0

SI 0.000.0

SI. 099, 773.0

$13.310.0

SI3 . 310.0

S5.070.0

$5.070.0

55.070.0

$1.790.(

SI. 352. 2

S3, 142. 2

Balance

$0.00

$0.00

$0.00

$0.00

50.00

50.00

50.00

$0.00

SO.OO

$0.00

$0.00

so.oo

$0.00

so.oo

so.oo

so.oo

so.oo

so.uo

S 2 . I 3 I . 3 0

$2.131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2.131.30

$0.00

$0.00

$0.00

so.oo

$2,131.30

$0.00

so.oo

$0.00

$0.00

so.oo

$0.00

so.oo

so.oo

PR Master for Dec FV06 xls

Page I 7



\VAF 04 - VX58 Nx344 ABCS008

PY

200-t

200 -t

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

200

200

200

200

PPA

X58

X58

X58

X5S

'X5S

'X58

'X58

'X58

'X58

X5S

• X 5 S

•X58

'X58

'X58

VX5S

VX5S

VX5S

VX5

VX5

VX5

VX5

VX5

PR

4520

4572

4536

536A

536B

45SI

4500

4527

451')

4573

4534

534A

4507

4526

4521

4 5 7 1

432!)

433

453

439

444

446

Contractor

R

R

l<

R

R

R

ER Total

.ibbv Reslorjlion

.ibbv Restoration

.ibhv Restoration

Jbbv Restoration

-ibbv Restoration

Jbbv Restoration

Jbln Restoration Total

MCS

MCS

MCS

MCS

MCS Total

Nature's (Inbancemcnts

Nature's Enhancements Total

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

N\V Tree anJ Reclamation

NVV Tree and Reclamation

Task Order

2

7

2 Total

4

4

4

4

4 Total

1

1

1 Total

2

2

2 Total

,

T

3 Total

1 Total

2

2 Tola

screening plan

screening plant Tola

resid 111

resid fi

resid 1111 Tola

Filter

Filters Tola

1 Tota

DOCUMENT

4U30030

4D30030

4D30030

4D30030

4D30030

4D30030

4D30031

4D3003I

4D3003I

40300.11

04D3003I

04D.HiO.1l

04D30029

04D30029

04D30029

04D30029

cc

03D30015

03D30015

04F50045

03D3022

03D3022

Commitment

SI 23,463.00

559.72004

S183.IS3.04

$100.000.00

5607,240.00

S44. 314.56

594,740.40

S846.294.9d

$1,032.620.24

51.790.00

51.07500

52,865.00

5126.406.00

563.798.35

5190.204.35

5382.140.00

S233.743.06

S615,8S3.0f.

SSOS.952.41

51.860.00

S986.09

$2,346.09

5121.073.00

$68,099.4

$189.172.4

5192.018. 5

$2.275.0

$2.275.0

$2,275.0

S39, 375.0

$39.375.0

$78,750.0

$73.750.0

$3.977.6

$3,977.f

$3,977.(

53.599.6

53.599.6

$10,739.0

Actual Cost

S123.463.00

$59.720.04

$183.183.04

$100.000.00

5607,240.00

544,314.56

$94.740.40

$846.294.96

51,032.620.24

$1,790.00

$1,075.00

$2.865.00

$126,406.00

563.798.35

$190.204.35

S3S2. 140.00

$233.743.06

$0-15.883.06

5808.952.41

51.860.00

5986.09

52.846.09

$121.073.00

$68,099.4

5189.172 4

5192,018.5

$2,275.0

$2,275.0

$2,275.0

$39,375 C

539,375.0

578,750.0

S7S.750.0

S3.977.6

$3.977.6

$3.977.6

$3.599.6

53.599.6

$10.739.0

Balance

$0.00

50.00

50.00

50.00

$0.00

$0.00

50.00

50.00

50.00

50.00

$0.00

50.00

$0.00

5U.OO

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

so.™

$0.00

$0.00

$0.00

$0.00

50.00

50.00

$0.00

$0.00

$0.00

50.00

50.00

50.00

50.00

$000

$0.00

50.00

$0.00

$0.00

PR Master for Dec FY06.xls
Page 18



WAF 04 - VX58 INx344 ABCS008

FY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

200

200

200

200

200

200

200

•PA

X58

X5S

X58

'X58

•'X5S

VX58

;X58

:X58

•X5S

VX5S

VX58

VX5S

VX58

VX58

VX58

VX58

VX5

VX5

VX5

VX5

VX5

VX5

VX5

VX5

PR

4-181

4-190

4543

4S7S

4423

4422

4301

4499

444A

4569

4319

4327

4334

4309

444

448

456

457

431

434

435

434

436

438

Contractor

*J\V Tree and Reclamation

W Tree and Reclamation

W Tree and Reclamation

W Tree and Reclamation

\\V Tree and Reclamation

I\V Tree and Reclamation Total

arker Relocation

'arker Relocation Total

aLUT 13

aLUT 13

bal.UT 1 3

Sal.UT 13

SaLUT 13 Total

SaLUT 14

Sal.UT 14 •

SaLUT 14

Sal.UT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Sal.UT l-t

Sal.UT 14

SaLUT 14

Task Order

2 Total

3

3 Total

4

4 Total

5

5 Total

6

6 Total

1

1 Tolal

i

2

,

2 Total

,

4

4 Tola

5 Tola

6 Tola

7 Tola

8 Tot;

DOCUMENT

3D30022

3D30022

3D30022

3D30022

4P80I95

3P30393

2D30013

02D30013

02 D3 00 13

12D30013

03D30014

03D300I4

03D30014

03D300I4

03D300I4

03D30014

03D30014

03D300I4

03D300I4

03D300I4

03D300I4

03D300I4

03D300I4

Commitment

510,739.0-1

$24.051 61

S24.051.61

S4.609.88

S4.609.88

SIO.S75.5I

$10.875.51

$3.510.67

S3.5 10.67

$74.000.00

SI3I .3S6.32

$11. 550.00

SI 1.550. 00

S12.95S.94

SI2.95S.94

$55.717.62

SI67.4SI 00

576,570 .52

.4:99.769.14

S3I2.72S.OS

$17.132.96

$191.913.8

$26,802.5

$235.849.3

SIS2.3I8 .9

$75.000.0

$38,921.5

$174,111.0

$0.0

$470.351.5

$4.413.6

$4.413.6

5485,871.8

$30.195. 2

S5 16.067.0

$6.688.6

$6.688.6

S333.486.S

$443.568.0

Actual Cost

$10.739.04

$21.235.61

$21,285.61

$4.477.88

$4.477. SS

S10.S75.51

S10.S75.5I

$3.510.67

$3.51067

S70.600.00

$125.088.32

$11,550.00

$11.550.00

$12.958.94

$12.958.94

555.717.62

S167.4SI .OO

576.570.51

S299.769.13

$312.728.07

$17.132.96

$191.913. 8

$19,269.8

5228,316.6

$182,318.9

$75.000.0

$38,921.5

$174,111.0

$0.0

$470.351.5

$4.413.6

$4,413.6

5480.463. 3

$30.195.2

5510,658.6

$6,688.6

S6.6SS.6

$333.486.8

S443.56S.O

Balance

$0.00

$2.766.00

$2,76600

$132.00

$132.00

$0.00

$0.00

$0.00

- SO.OO

$3,400.00

$6.298.00

SO.OO

so.oo

SO.OO

$0.00

$0.00

SO.OO

$0.01

$001

50.01

so.oo

SO.OO

57.532.67

$7.532.67

SO.OO

$0.00

SO.OO

SO.OO

$0.00

$0.00

$0.00

SO.OO

S5.40S.41

so.oo

S5.40S.4I

$0.00

$0.00

$0.00

$0.00

PR Master for Dec FY06.xls
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NVAF 04 - VX58 Nx344 ABCS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

200

200

200

200

200

200

PPA

X5S

X5S

X58

•X58

•X58

'X58

;X58

;X58

'.X58

•'X58

• X 5 S

•\5S

VX58

VX5S

VX5S

VX58

VX5S

VX58

VX5

VX5

VX5

VX5

VX5

VX5

VX5

VX5

PR

4400

4419

4419

440S

44S2

44S9

45SO

4431

4460

4 60 A

4437

4-140

4471

4479

4523

4553

4556

4480

449

4529

454

4547A

455

455 7 A

454

432

Contractor

aLUf 14

aLUT 14

aLUT 14

aLUT 14

aLUT 14

aLUT 14

aLUT 14

aLUT 14

saLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 1-1

SaLUT 14

SaLUT 14

Sal.UT 14 Total

Sandman

Task Order

9 Total

10

10 Total

1 1

,,

1 1 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

1C.

16

16 Tola

17

17

17

17

17Tota

1

IS Tula

1

1

1

1

1

1

19 Tola

Wayc detenninatio

Wage determination Tola

DOCUMENT

3D30014

3D300I4

3D300I4

3D30014

3D30014

3D300I4

3D30014

03D300I4

03D70014

rror cancelled

03D300I4

03D30014

03D300I4

03D300I4

03D300I4

03D30014

03D300I4

03D300I4

03D300I4

03D30014

03D300I4

03D30014

03D30014

03D30014

03D300I4

03PSOI79

Commitment

$777.054.81

S5.473.94

55.473.94

5370,590.26

SS.397.70

S37S.987.96

S13I.SS7.97

S80.256.60

S93.S8I.I9

S149.954.00

S455.979.76

S6.35S.74

$6.358.74

$362,809.61

50.00

S362.S69.6I

SI07. 776.88

5107.776.88

S25. 000.00

$4,632.66

529.632.66

$384,109.78

$5,332.00

$1.412.3

$41.8372

$432.691.3

$6.358.7

$6,358.7

5443.499.2

$106.787.2

$20,000.0

S2.000.0

$19.175.0

$1.917.5

$593.379.0

$36,236.6

S36.236.6

$4,426,170.2

$3,810.0

Actual Cost

5777,054.81

55.473.94

55,473 94

5370.590.26

$8.397.70

$378.987.96

$124.250.00

580,256.60

593. 881.19

$146.413.45

$444.801.24

56.358.74

S6.35S.74

$362.869.61

50.00

$362.869.61

5107. 776. 38

SI07.776.itS

S24.U.S5.57

$0.00

S24.0S5.57

5384,1(19.78

$5.332.01

51.412.3

$41.837.2

5432.691.3

$6.358.7

$6,358.7

5443,499.2

$106,787.2

$20.000.0

S2.000.0

519.175. 0

$1.917.5

$593.379.0

536.236.6

536.236.6

$4,396,503.5

53.810.0

Balance

$0.00

50.00

50.00

50.00

JO. 00

$0.00

$7.637.97

SO. 00

$0.00

53,540.55

$11.178.52

$0.00

$0.00

$0.00

$0.00

so.oo

$0.00

so.oo

5914.43

54.632.66

$5,54709

$0.00

$0.00

$0.00

SO.OO

$0.00

$0.00

$000

$0.01

$0.00

$0.00

50.00

$0.00

$0.00

$0.01

$0.00

$0.00

$29.666.70

$0.00

PR Master for Dec FY06.xls
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\V.-\F 04 - VX58 Nx344 ABCS008

PV

2004

:oo4

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Tola

200

200

200

200

200

20(

:oo

PPA

X5S

X5S

X5S

X5S

X5S

X5S

X5S

'X5S

'X5S

'X5S

• X 5 S

•'X5S

V.X5S

VX5S

VX5S

VX5

VX5

VX5

VX5

\ X5

VX5

VX5

PR

4333

4324

432S

4382

4453

4530

4540

4345

4320

43S6

4320

43?2

440S

4498

432_

45S

470

475

461

459

464

464

Contractor

aiulnian

antiinmi Total

ecuntas

ecurilas

Cfuntas

ecuritas

ecnriias

ecuritas

ccuritas Total

prung Instant Structures

pruil£ Instant Structures Total

Frees K Us

Trees K Us Total

Jmvcrsal Athletic

'niversal Athletic Total

Vctuure

\ entiire

\'enlure

\'en[urc

N'eiilure Total

Ward

Ward Total

blossom Boutique

Blossom Boutique

:}lossom Boutique

Klossom Houlique Total

H 1. King

D L King Total

El<

ER

I;R

Task Order

Tent

Tent Total

screening plant

screening plant Total

1. MS hurdles

LHS liurilk-s 1 ntal

Topsoi

Topsoil Tola

Decon trailc

Dccon trailer Tola

4 Tola

1

1

10 Tola

DOCUMEr>:T

4P80077

3F50036

3F50036

3F50036

3F50036

3F50036

3F50036

4P8006y

4I'80058

04PS0134

'3PS0178

04HS007S

0-4PS007S

04PS0078

04D30004

05PS0131

05P8013I

05P80I3I

05P80088

04D30030 T4 M2

04D30030

041.130030

Commitment

$25.000.00

S2S.SIO.OO

S20.580.00

$49,975.10

556.512.00

$33.483.36

$30.022.00

S60.027.00

S250.599.46

$51.104.00

$51.104.00

S51.I04.00

$7.088.00

S7.0S8.00

$7,088.00

54.774.00

$4.774.00

$4.774.00

5 5. '15 3. 00

525.000.00

S 1 , 1 00 00

J2S.9UO.OO

560.953.00

$150.000.00

$150.000.0

$150,000.0

$7.572,136.9

$2,500.0

$54,485.2

$2.064.5

$59.049.7

$28.970.0

$28.970.0

$28.970.0

$2.683.3

$2,683.3

5284.006.9

50.0

52S4.006.9

Actual Cost

$25.000.00

528.810.00

$20,580.00

$49.975.10

$56,512.00

530,213.16

$30.022.00

$60.027.00

$247,329.26

$51.104.00

$51.104.00

$51.104.00

$7.088 00

$7,088.00

$7.088 00

$4.774.00

$4.774.00

J4.774.00

55.953 00

$25,000.00

51.100.00

S28.900.00

560,953.0

SI 50.000.0

SI 50. 000.0

$150.000.0

$7,532,902.0

$0.0

$12,413.4

$0.0

$12.413.4

$28,970.0

$28.970.0

$28.970.0

S2.6S3.3

$2,683.3

$284,006.'

$0.(

$284,006.9

Balance

$0.00

$0.00

50.00

$0.00

so.oo

53.270.20

so.oo

so.oo

53,270.20

SO.OO

$0.00

SO.OO

SO.OO

so.oo

$0.00

SO 00

SO.OO

so.oo

SO.C.HI

$0 00

$0.00

$0.00

so.oo

so.oo

SO 00

so.oo

539,234. 91

$2,500.00

$42,071.81

$2,064.50

S46.636.3I

SO.OO

SO.OO

SO.OO

so.oo

so.oo

so.oo

so.oo

so.oo

PR Master I'or Dec FV06.xls
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WAF 04 - VX58 !N.v344 ABCS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2003

2003

2003

200

200

200

200

200

200

200

200

200

200

200

PPA

X5S

"X58

'X58

'X5S

'X5S

"X5S

'X5S

•X5S

'X5S

:X58

'X5S

VX5S

VX58

VX58

VX5S

V X 5 S

VX58

VX5S

VX58

VX5S

VX5S

VX5

VX5

VX5

VX5

VX5

VX5

VX5

VX5

VX5

VX5

VX5

VX5

PR

-1(556

47-10

4759

4802

4599

4599

4667

4741

4771

4599

4072

4741

4704

4773

4773

4""~3

4773

4773

4 S I I

4773

4700

4599

471

474

474

474

474

4SO

430

4.SI

4S1

4S2

46S

Contractor

R

R

R

R

R

R

R

R

R

hR

-R

ER

ER

:R

ER

ER

F.R

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

Task Order

1 ,

1 I

1 1

1 1

1 1 Total

12

12

12

12

12

12 Total

13

13

13

13 Total

15

15

15

15

15

15

15

15

IS Total

16

16 Total

r

17

17

17

17

17 Tola

1

1

1

1

1

1

1

DOCUMENT

4D30030

4D30030

4D30030 Tl 1 M2

4D30030 Til M3

4D30030 TI2 Ml

4D30030 112 M2

4D30030

4D30030 TI2 M4

4D30030 T12 M4

4D30030 TI3 M2

4D30030 TUB

04D30030 T13 M3/M4

J4D3003I) TI5

04D30U30 T15 M3

HD30030 TI5 Ml

J4D30030 T15 M5

I4D30030 T15 M7

04D30030 T15 M4

04D30030 TI5 N-IS

04D3U030 TIS M6

04030030

04D30030 T17 M2

04D30030

04D30030 TI7 Ml

041.130030 TI7 M2

04D30030 T17 M3

04D30030 TI8

040301)30 T18 Ml

04D30030 TIS M2

04D30030 TIS M3

04D30030 TIS M4

04D30030 118 M6

04D30030 118 M5

Commitment

$101 ,134 .14

SSI . 801 21

5163,602. 14

5163,602.42

S5IO. I39 .91

SI 5.4 15. 32

S990.78

5373,622.09

$5.017.00

53,144.00

S39S.I89.I9

SI. 767. 64

$443.793.29

S4.4S6.00

$450.046.93

5722.597.76

51,677.00

5535.00

5266.00

SI 1,436.00

S336.00

52,063.00

537.00

$738,947.76

$72,920.80

572.920.80

54,142.0

$121,193.3

57,015.0

$5,986.0

$2,496.0

SI -10,832. 3

589,033 2

56.580.0

$22.092.0

SI. 642.0

$5.861.0

$2.120.0

SI. 355.0

Actual Cost

5101.134.14

$81,801.21

5163,602.14

$163,602.42

$510.139.91

515.415.32

5990.78

$373,622.09

$0.00

50.00

5390,028.19

50.00

$442.560.93

54,486.00

5447,046.93

5722.597.76

$1,677.00

S535.00

5266.00

$0.00

5336.0

$0.0

$37.0

$725,448.7

572,920.8

$72,920.8

$4.142.0

$121,193.3

57,015.0

$3,986.0

$2.496.0

5140,832.3

S89.033.2

$6.580.0

522.092.0

$1.642.0

$5.861.0

52,120.0

$1,355.0

Balance

so.oo

50.00

50 00

SO.OO

so.oo

50.00

so oo

so.oo

S5.0I7.00

53.144.00

S3. 16 1.00

51.767.64

51.232.36

50.00

S3.000.00

SO.OO

SO.OO

so.oo

50.uO

51 1.436.00

SO.OO

52,063.00

$0.00

$13.499.00

SO.OO

SO.OO

$0.00

$0.00

SO.OO

$0 00

so.oo

so.oo

so.oo

$0.00

so.oo

so.oo

$0.00

$0.00

so.oo

1'R Master for Due FYOS..\ls
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WAF 04 - VX58 N\344 ABCS008

I'V

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2U05

2005

2005

2005

2005

2005

2005

200

200

200

200

200

200

'PA

X5S

\5S

X5S

X5S

'X5S

X5S

'X58

'\5S

'X58

'X5S

X5S

X5S

X5S

'X5S

•'X5S

VX5S

VX5S

VX5S

VX58

VX5

VX5

VX5

V\5

VX5

VX5

PR

4773

4773

4751

4S03

4085

4773

4752

4803

4791

4S64

4610

40(10

4611

4790

4 790 A

4S24

4824

469_

4700

476

458

400

460

463

470

Contractor

R

R

R

R

R

R

R

ER

IIK

r.ll Total

lealth & Human Sen ices

leal th & Human Services Total

_ibbv Restoration

.ibbv Restoration

l.ibbv Restoration

Libtn Restoration

_ibby Restoration

.tbbv Rcsloratiotl

.ibbv Restoraiiun

Jbbv Restoration Total

Lincoln Ccmmv Landfill

Jncoln County Landfill Total

-OOinis. John M.

-oomis. John M.

Loomis, John M. Total

MCS

MCS

MCS

MCS

MCS

Task Order

IS

18 Total

19

19

19

19

1 9 Total

20

20

20

20 Total

2!

21 Total

3 Total

7

7 Total

-fj

22

22

27

22 Tola

6 Tola

8 Tot.

DOCliMF.NT

4D30030 TIB M5

4D30030 TI9 MS

4D30030 TI9 M7

4D30030 TI9 M6

4D30030 T I 9 M I O

4D30030 120 Ml

4D30030 T20

4D30030 T20 M2

4D30030 T2I

S99X00007 MI9

14030031

04D30031

04D3003I T22

04D3003I 122

04LX3003I T22 MIA

04D3003I T22 M2

03D300I6

05P80I42

05P80I42

04D30029

04D30029

04D30029

04D30029

04D30029

Commitment

$7.318.00

5136,001.26

5629.00

5532. 6-14. 66

S2.919.00

SI 71. 00

5536.363.66

SI. 373.00

5497.749.00

5500.00

5499.622.00

5277.522.00

S277. 522.00

54,047.276.16

$2.363.50

52.363.50

$0.0(1

522,035.67

522.035.07

5165.155.14

$165.155.14

5167.167.00

$4,105.6

$21,996.84

$0.0

$193.269.5

5380,460.3

548.000.0

$48.000.0

$12.000.0

$330.0

512.330.0

5252.360.5

517.1990

5269.559.5

57.801. 0

5274,775.')

$34,283.0

S3 16. 859. 4

Actual Cost

57.318.00

$1 36.00 1.2(.

$0.00

$532.644.66

52.919.00

SO.OO

$535.563.66

51,373.00

5497.749.00

5500.00

$499.622.00

$277.522.00

$277.522.00

$4,021.816.16

$0.00

$0.00

$0.00

522.035.07

$22.035.67

$157.188.20

SI57. ISS.20

$167.167.00

54,105.6'

$21,996.5

50.0

$193.269.1

$372,493.0

$9.000.0

$9,000.0

56.650.0

$0.0

56.650.0

$252,360.5

$17.199.0

$269.559.5

57,801.0

$274,775.4

$34.282.9

5316..S59.3

Balance

SO.OO

. SO.OO

$629.00

$0.00

$0.00

$171.00

5800.00

SO.OO

so.oo

SO.OO

50.00

$0.00

so.oo

$25,460.00

$2.363.50

52.363.50

SO.OO

SO.OO

SO.OO

$7,966.94

57.966 94

SO.OO

$0.00

50.33

SO.OO

50.33

$7.967.27

S39.000.00

$39,000.00

$5.350.00

$330.00

$5.680.00

SO.OO

SO.OO

SO.OO

SO.OO

SO.OO

50.04

50.04

PR Master for Dec KV06.xls
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WAF 04 - VXS8 Nx344 ABCS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2(105

2005

2005

2005

2005

2005

2005

2005

2005

2005

200:.

2003

2003

200

200

200

20C

200

200

Pl'A

X5S

'X58

X58

'X5S

'X58

'X58

•'X5S

'X5S

'X5S

'X5S

;X5S

•X5S

• X 5 S

;X5S

'X58

YX5S

VX5S

VX58

VX58

YX5S

VX58

VX5

VX5

YX5

VX5

VX5

VX5

VX5

PR

-1638

4677

46S5

4690

•flS

4 "00

4300

-tS'Jl

4685

46S5

4685

46S5

46S5

4685

4f.')S

47.v

467fi

46%

469

4587

476S

476j

459

477

459

451

470

4 7 1

Conlractor

ICS

ICS

ICS

ICS

ICS

ICS

ICS

ICS

ICS

ICS

•ICS

ICS

irs

ICS

MCS

MCS

MCS Total

Mild Fence Company

Mild Fence Company

Mild Fence Company Total

Noble

Noble

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co

Noble Sales Co Total

N\V Tree and Reclamation

N'\V Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

Task Order

9

9

0

9

9

9

9

9

9 Total

l-l

14

14

14

14

14

14

14

14 Total

Fence

Fencx

Fence Tola

,

2 Tola

resid fil

resid fi

resid fi

resid fill Tota

7 Tola

8 Tota

DOCUMENT

4D30029

4D30029

4D30029 TO9 M6

4D30029

4D30029

4D30029

4D30029

4D30029

4P30029 TO 14 Ml AM 3

4D30029 TO 14 M7

4D30029 TOI4 M8

4D30029 TOI4 M2/M5

4D30029 TO 14 M2.'M5

04D30029 TO 14 M4/M6

04030029

(I4ID3D029

05PSOI27

05PSOI27

03D300I5

03D300I5

03D30015

03D30015

05F50013

05F50129

03D30022

03D30022

03D30022

03D30022

Cominilnient

$118,292.04

$3.915.00

53,749.62

.5816.00

52,487.32

525,485.84

576,457.52

54,750.90

$235,954.24

S3. 554. 00

51.021.42

$1.062. 5S

52.975.00

511.00

54.783.00

5690.162.00

SI04.S80.4I

SSI 3. 449. 41

51,635.822 62

516,015.00

S5.S35.00

521,850.00

521,850.00

526.250.00

526.250.00

526.250.00

552.500.00

552.500.0

$131.250.0

5157.500.0

522,996.0

510.475 S>

S33.47I .S

$30.298.4

530.298.4

518,139.6

514.606 5

532,746.2

516,647.1

Actual Cost

5118.29204

53.915.00

$3,749.62

SSI 6. 00

52.487.32

S25.4S5.S4

$76.457.52

54,750.90

5235,954.24

58.554.00

$1.021.42

$1,062.58

$2.975.00

$11 00

54,783.00

$690.162.00

5104,880.41

SSI 3. 449.41

SI.635.S22.5S

$16.015.00

$3.025.50

$19,040.50

$19,040.50

526,250.00

$26,250.0

526.250.0

$52.500.0

$33.880.0

SI 12. 630.0

$138.880.0

522,996.0

510,475. S

$33.471. S

529,490.4

529.490.4

SI 7.3 19.5

514.606.5

S3 1 ,926. 1

515.310.7

Balance

50.00

50.00

$0.00

50.00

$0.00

$0.00

50.00

$0.00

$0.00

$000

50.00

50.00

$0.00

$0.00

So.oo

50.00

so.oo

50.00

50.04

SO.OO

S2.S09.50

S2.S09.50

52.809.50

SO.OO

SO.OO

$0.00

SO.OO

518,620.00

518.620.00

518.620.00

$0.00

$0.00

SO.OO

5808 00

5808.00

SS20.IO

50.01

SS20.11

51,336.40

PR Master for Dec FY06.xls
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WAF 04 - VX58 Nx344 ABCS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2003

2003

200

200

200

200

200

200

200

200

HPA

X5S

X5S

X5S

X58

X5S

'X5S

'X58

'X58

'X5S

X5S

•\5s

VX5S

VX5S

VX5S

VX5.

VX5

VX5

VX5

VX5

VX5

VX5

VX5

VX5

I'R

•1762

-1772

4743

4763

4764

4775

4 7 7 1

4774

47S5

47SS

47V4

4^<W

4827

4500

4703

46!

462

480

459

461

467

472

473

Contractor

\V Tree and Reclamation

\V Tree and Reclamation

W Tree and Reclamation

W Tree and Reclaniation

\\V Tree and Reclamation

W Tree and Reclamation

N\V Tree and Reclamation

NIW Tree and Reclamation

\'\V Tree and Reclamation

\\V Tree and Reclamalion

\\\' Tree and Reclamation

NW Tree and Reclamation

N\V Tree and Reclamation Total

Ocean Quest

Ocean Quest Total

Barker Relocation

'arker Relocation

*arker Relocation Total

SaLUT 14

SnLUT 14 Total

Sandman

Sandman

Sandman Total

Securitas

Securitas

Seruriias

Secnritas

Security

Securitas Total

Task Order

9

9

9 Total

10

10

10 Total

,,

,,

1 1 Total

13

13 Total

14

14 Total

15

15 Total

17

17 Total

IS

IK Total

20

20 Total

12

12 Tola

DOCUMENT

3D30022

3D30022

3D30022

3D30022

3D30022

3D30022

3D30022

3D30022

3D30022

03D30022

O.M.130022

03D30022

04PS0271 M2

05P8004I

05PS004I

03D300I4

04P80077 M2

05PS0232

03F50036

03F50036

03F50036

03F5003(-

03F50036

Commitment

$2,558.98

S2.70I.22

S2 1.907.30

S2S.69S.7S

S3. ISO. 38

S3I.S79. I6

S34.258.54

51,436.57

$35,695.11

$12.676.14

$12.076.14

$340.00

$340.00

S70S.56

$708.56

525.145.62

S25.I45.62

S2.023.5S

S2.023.5S

525.571.54

S25.57I .54

S2IS.991.74

$1,547.46

$1,547.46

$15,400.01

$13,475.00

S28.875.0

$18,178.0

$18,178.0

$18,178.0

530,000.0

530.000.0

S60.000.0

530,013.5

S30.923.0

536.380.0

S9.9CS.I

$13,642.5

SI 20.927.1

Actual Cost

52,558.98

$2,701.22

$20.570.90

$27,831.66

S3. 180. 38

$31,012.04

S32.078 54

$1,436.57

$33.515.11

$10.229.68

$10,229.68

' $340.00

S340.00

$708.56

5708 id

$15 ,125 .32

515.125.32

SI. 661 OS

51.661 03

S24.1I7.26

$24.117.26

$198,696.5

$1.547.46

Sl.547.46

$15,400.00

$9,625.0

525.025.0

$0.0

$00

$0.0

$24.325.0

$8.915.0

$33.240.0

$30,013.5

$30,923.0

$35.130.1

S4.529.3

$13,642.5

$114,238.4

Balance

50.00

50.00

$1.336.40

SS67.I2

SO.OO

$867.12

52,130.00

$0.00

$2.180.00

52,446.46

52.446.46

$0.00

$0.00

SO.OO

SO.OO

SI 0.020.30

SI 0.020.30

S362.50

.1o62.50

51,454.25

S1.454.2S

$20.295.17

SO.OO

SO.OO

SO.OO

S3. 850.00

S3. 850.00

SIS. 178.00

SI S.I 78.00

$18.178.00

55,675.00

$21.085.00

526.760.00

$0.00

SO.OO

51.249.86

S5.43S.79

$0.00

$6,683 65

PR Master for Dec FY06.xls
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WAF 04 - VX58 i\.x344 ABCS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005 Total

2006

20D6

2006

2006

2006

200C

2006

2006

2006

2006

2006

200

200

200

200

200

200

PPA

X58

X58

'X58

'X5S

•\5S

;.X5S

'X5S

'X58

'X58

VX5S

VX5S

VX5S

YX5S

VX58

VX5S

VX5S

VX58

VX5S

VX5S

VX58

VX58

VX5

VX5

VX5

VX5

VX5

VX5

PR

4617

4767

4 805

4598

4643

4716

4864

4769

4782

4701

4S4S

4.S2S

4828

4828

4S2S

4S2S>

482S

4828

4828

482

482

482

483

483

483

4S6

487

Contractor

'ij> Top Security

ip Top Security

"ip Top Security

'ip Top Securitv Total

'eiilure

'enttire

'enture

'cnuire

•'cntore Total

Yard

V'ard

Yard Total

Vcsteni Oilfields Supply

Vcstern Oilllelds Supply Total

ER

P.R

ER

ER

ER

F.R

ER

ER

ER

ER

" R

ER

ER

ER

ER

ER

ER Total

Health & Human Services

Task Order

Topsoi

Topsui

Topsoil Total

IS

IS Total

1"

19 Total

20

20

20

20 Tola

2

2

2

2

2

2

•7

2

2

2

21 Tola

•>

26 Tot:

DOCUMENT

5D30II2

5D30II2

5D30II2

4PS0078

5D30104

5PS0143

5PSOI43

4D30004

4D30004

5PSOI34

041)30030 T1S MIO

04D30030 TIW M9

04D30030 T2d M5

04D30030 T20 M4

04D30030 T20 MS

04D30030 T2I M2

04D30030 T2I M3

04D30030 T21 M6

04D30030 T2I MI2

04D30030 T21 M5

04D30030 T2I M12

04D30030 T21 Ml 2

04D30030 T2I M14

04D30030 T2I Mil

04D30030 T2I MIS

04D30030 T2f)

Commitment

$46.800.00

$59.978.88

574.992.32

SISI.771.20

S35.000.00

$40.000.00

S! I.I 98.00

$7.000 00

$93.198.00

$45.000.00

$45,000.00

$90.000.00

$90.000.00

$11.150.00

$11,150.00

S7. 251 . 732. 74

SI 8.62(1.00

SI 8.620.00

$391.00

$391.00

SSI 5.00

$3.133.00

S2.245.00

$6,193.00

$1,106.00

$3.382.00

$1,362.00

$3,010.00

$1.165.00

$197.0

$3.922.3

$2.564.0

$1.501.0

$5,323.0

$23.532.3

$3.S7(i.O

$3,876.0

$52,612.3

$2.355.5

Actual Cost

$46.800.00

$59,978.88

$74,992.32

$181.771.20

$34.853.00

$36.378.00

$11.198.00

$1,72400

SS4.153.00

545.000.00

$44,07000

S89.070.00

$89.070.00

S 11. 150.00

S 1 1 . 1 50.00

57.017.449.30

SIS. 620. 00

$IS.d20.00

$0.00

$0.00

SSI 5. 00

S3. 1 33. 00

SI.338.S2

$5.286.82

$1.10t>.0(

S3.3S2.00

SI. 362.0

$3,010.0

SO.O

$0.0

$3.922.3

$0.0

$0.0

$0.0

SI2.7S2.3

SO.O

SO.O

S36.6S9. 1

$0.0

Balance

$0.00

$0.00

$0.00

$0.00

$147.00

S3.622.00

$0.00

$5,276.00

$9.045.00

$0.00

$930.00

$930.00

$930.00

$0.00

$0.00

5234,283.44

SO. 00

SO.OO

S39I.OO

$391 00

$0.00

$0.00

$906. 1 8

$906. 1 R

$0.00

$0.00

$0.00

- $0.00

$1,165.00

$197.00

$0.00

52, 564.00

SI. 50 1.00

$5,323.00

$10,750.00

S3. 876.00

$3,87600

$15.923.18

52.355.50

PR Master for Dec FY06 xls
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WAF 04 - VX58 Nx344 ABCS008

I'Y

2006

2006

2006

2000

2000

2006

2006

2006

2006

2006

:oot

2006

2006

2006

2006

2006 Total

WAF Tola

PPA

VX58

VN5S

VX5S

VX5S

VX58

VX58

VX58

VX58

VX58

YX5S

Y X 5 S

VX5&

VX5S

VX58

VX5S

PR

4S2S

-IS28

-4S28

4S2S

482$

4828 A

4839

4S50

4869

-1836

4S4'

4S42

4839 B

4833

484

Contractor

Health & Human Services Total

_il)bv Restoration

Libbv Restoration

Libby Restoration

Jbbv Restoration

.ibbv Restoration

Jbbv Restoration

Jbln Restoration

Jbb\ Restoration

Libbv Restoration Total

Lincoln Countv Landfill

Lincoln Coiinlv Landfill Total

MCS

MCS Total

KW Tret ami Reclamation

NSN Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

TUD

T1ID Total

Tip Top Security

Tip Top Security

Tip Top Security Total

Task Order

22

?2

22

22

22

22

22

22

22 Total

9

9 Total

I1)

19 Tola

DOCUMENT

04D3003I T22 M6

04D3003I T22 M7

04D3003I T22 MIO

24D30031 T22 MS

J4D30031 T22 M9

24D3003I T22 M5

04D3003I T22 MI2

04D3003I T22 MI2

03D30016 B

04D30029 TO9 MS

03D30022

»5PJd04l M3

05D30I12 T3

05D30M2 T4

Commitment

$2.355.50

SI. 56 1.00

57.454.00

51,03300

Sl.323.33

S4.557.00

S420.00

S4.3 12.00

512,982.70

533,643.03

533.643.03

$24,000.00

S24.000.00

SI6.9W.OO

$ 1 6.990.00

$16,990.01

S4.47S.I5

54. 478. 15

S4.47S.I5

59.625.00

59.625.00

S7.6ll.0t

S7. 611.01

$30.008.16

S20.S9I.52

$50.899.6

$202,214.6

$15.026,084.3

Actual Cost

so.oo

$1,561.00

S7.454.00

$1.033.00

$1.323.33

$4,557.00

5420.00

54.312.00

SI2.9S2.70

533,643.03

533.643.03

$0.00

SO.OO

516.174.39

S16.I74.39

S16.174 39

SO.Of

SO.OO

Sti.no

SO.OO

SO.CIi

SO.OO

$0.00

$30.008.16

S7.974.7

$37,982.8

$124,489.4

$14,674,840.7

Balance

S2.355.50

$0.00

SO.OO

$0.00

SO.OO

SO.OO

SO.OO

so.oo

$0.00

SO.OO

so.oo

S24.000 00

$24.000 00

S815.6!

5815.61

5 8 1 5 6 1

S4,47,S.I5

S4.47S.I5

S4.47S.I5

59.625.00

59,625.00

$7.6 II. 00

57.611.00

SO.OO

SI2.9I6.SO

512.916.80

$77,725.24

5351.243.59

PR Master for Dec FYOS.xls
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5) BNSF Oversight (N- 3355; ASI95; BS195 )
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011) $
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; ASOI2; BS012)
4) Cleanup & Remediation (N-3344; AS008: BS008)
5) BNSF Oversight (N3355; ASI95; BSI95 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel

Subtotal-Volpe Engineering S

Subtotal-Contracts S

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned

$
S
S
S
S

S

S
S
S
$

S

S

S
$
S

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

-
-
-

-

5,134

178

5,312

Current Month

$
$
$
$

S

S

$
$

$

$
$
$
$
S
$
S

$
$
S
S

S

$

S
$
S

FV04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FV04 Comm.

_

-
-
-

-

-

-

$
$
$
$
S
$
S

Current Month

$ - S
$ - $
$ - $
S - $

S - S

$ - $

$ - S
S - S

S - $

FY05 Planned
1,133,646
8.806,770
1,096,508
8,621,323

8,258
65,841

19,732,345

FV05 Comm. Current Month

$
$
S
$

$

S

S
S

$

FY06 Planned
$ 238,825
$ 2,577.545
$ 336.201
$ 505.888
S 8,258
$ (0)
$ 3,666,716

FY06 Comm Current Month

S - $
S - $
$ - S
$ - $
$ - $

S - $

$ - $
$ - $
S - S

$
$
S
$
S
$
S

c

Planned
2.952,807

19,921,746
3.453,118

18.274.919
13,570
26.582

44,642,742

Cumulative
Committed Costs Current Month

S
$
S
$
S

$

S
$
S

S

S
$
$
S

S

5,134 S

$
178 $

5,312 S

8,258
39.1%



5) BNSF Oversight (N-3355; ASI9S; BS19S )
Financial Summary

At 12/31/05

Funds Authorized
1) Database & General Support (N- 3330; ASOI1; BSOI1) $
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASOI2; BSOI2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; ASI95; 8S195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplics/Other:
Volpe Acq O/H

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Subtotal-Contracts $

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1.103,584
$ 5,730.459
$ 1,043,931
$ 4,254,015
$ 15,000
$
$ 12,146,990

FY03 Act Cost

$
$
$
$

J

$ 5,134

$
$ 178

S 5,312

Current Month

$
$
$
$

S

S

$
$

$

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9.955,784
S 21,430
S 112,354
S 20,822,805

FY04 Act Cost

$
$
$
$

$

$

$
$

$

FYOS Planned
$ 1.133,646
$ 8,806,770
$ 1,096,508
$ 8.621,323
S 8,258
$ 65,841
S 19,732,345

Current Month FYOS ActCost

S - S
$ - $
$ - $
$ - $

$ - S

S - $

$ - $
$ - $
S - S

FY06 Planned
$ 238,825
$ 2.577.545
$ 336,201
$ 505.888
S 8,258

$ (0)
S 3,666,716

Current Month FY06 Act Cost Current Month

$ - $ - $
$ - S - $
$ - $ - $
$ - $ - $

$ - $ - $

$ - S - $

S - $ - $
$ - $ - $
$ - S - $

$

S
S
S
$
$

S
$
S
$
$

S

S
$
S

S

Planned
2.952.807

19.921.746
3.453.118

18.274.919
13,570
26.582

44,642,742

Cumulative
Actual Cost Current Month

$
$
S
$

$

5,134 S

S
178 $

5,312 $

8,258
39.1%



VVAF 05 - VX58 i\x3S5

PV

2003

2003 Total

PFA

VX58

WAF Total

PR

4262

Contractor

COM

CDM Total

Task Order

24

24 Total

DOCUMENT

99DOOOI7

Commitment

$5,134.00

55,134.00

55,134.00

$5.134.00

55,134.00

Actual Cost

$5,134.00

55,134.00

55.134.00

$5,134.00

$5.134.00

Balance

50.00

$0.00

50.00

$0.00

50.00

PR Master for Dec FV06.xls
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6) Flyway Oversight (AS224; BS224)
Financial Summary

At 12/31/05

Funds Authorized FV03 Planned
1 ) Database & General Support (N- 3330; AS01 1 ; BSD 1 1 ) $
2) Design & Oversight (N-3345; AS009; BS009) $
3) RJ/CSS/PE Study (N-3346; ASOI
4) Cleanup & Remediation (N-3344

2;BS012)
; AS008; BS008)

5 )BNSF Oversight (N3355; ASI95; BSI95 )

$
S
S

1,103,584 $
5,730,459 $
1,043,931 $
4,254,015 $

15,000 $
6) Flyway Oversight (AS224; BS224) S
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgml.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H

Subtotal-Contracts

TOTAL COST

s

s
$
s
$
s

s

$
$
s

12,146,990 S

FY03 Comm Current Month

$ - $
$ - $
$ - S
S - $

S - $

$ - s

$ - $
$ - $
s - $

FV04 Planned
1,559.211
7,568,347
1,605,680
9.955,784

21,430
112,354

20,822,805

FY04 Comm.

-
-

-
-

-

22,830

-

3,752

26,582

Current Month

$

S
$

S

$

S

$
$
$

FYOS Planned
$ 1,133,646
$ 8,806,770
$ 1 ,096,508
$ 8,621.323
$ 8.258
S 65,841
S 19,732,345

FYOS Comm. Current Month

$ - S
$ - S
$ - $
$ - $

$ - $

S - $

$ - $
$ - $
s - s

FY06 Planned
$ 238,825
$ 2,577,545
$ 336,201
$ 505,888
$ 8.258
$ (0)
S 3,666,716

FV06 Comm Current Month

$ - $
$ - $
$ - S
S - $

S - $

$ - s

s - s
$ - $
s - $

TOTAL AVAILABLE FUNDS

s
$
$
s
$
s
s

Planned
2.952.807

19,921.746
3.453.118

18.274.919
13,570
26,582

44,642,742

Cumulative
Committed Costs Current Month

S
S

$
$
s

s

$
s
$

s
% Complete Compared to Total Available Funds

$
S

$
S
$

22,830 S

$
3,752 S

26,582 $

(0)
100.0%



6) Flyway Oversight (AS224; BS224)
Financial Summary

At 12/31/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; ASOI1;BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730.459
3) RI/CSS/PE Study (N-3346;
4) Cleanup & Remediation (N

ASOI2;BS012) $ 1,043,931
-3344; AS008: BS008) $ 4.254.015

5) BNSF Oversight (N3355; AS 195; BS 195 ) $ 15,000
6) Flyway Oversight (AS224
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mg

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H

; BS224)
J 12,146,990

FY03 Act Cost
mt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Sublotal-Volpe Engineering S

Subtotal-Contracts S

S • -
$

TOTAL COST S

Current Month

$
$
$
$
$

$ . -

S
$
S

S
$
$
$
S
$
$

$
$
S
$
$

$

$
$
S

FY04 Planned FY05 Planned
1,559,211 S 1,133,646
7,568,347 $ 8,806,770
1,605,680 $ 1,096,508
9.955.784 $ 8.621,323

21,430 $ 8.258
112,354 $ 65,841

20,822,805 $ 19,732,345

FY04 Act Cost Current Month FYOS ActCost Current Month

$ - $ - $
S - $ - S
$ - $ - S
$ $ - $
$ - S - S

21,968 S 69 S - $

$ - $ - $
3,752 $ - $ - $

25,720 $ 69 S - S

TOTAL AVAILABLE FUNDS

FY06 Planned
$ 238.825 $
$ 2.577.545 S
$ 336,201 S
$ 505.888 $
$ 8,258 S
S (0) $
$ 3,666,716 S

FY06 Act Cost Current Month

$ - $ - S
$ - $ - S
$ - $ - $
$ - $ - $

S $ - S

S - $ - S

S - $ - $
S - $ - $

$ - S - $

$
% Complete Compared to Total Available Funds

Planned
2.952.807

19.921.746
3.453. I IS

18.274.919
13.570
26,582

44,642,742

Cumulative
Actual Cost Current Month

$
$
$
$
S

21,968 $ 69

S
3,752 S

25,720 S 69

862
96.8%



WAF 06 - VX58 AS 224

PY

2004

2004

2004

2004 Total

PPA

VX58

VX58

VX58

WAF Total

PR

4468

4487

4454

Contractor

COM

COM

COM

CI)M Total

Task Order

38

38

38

38 Total

DOCUMENT

99D00017

99D00017

Commitment

so.oo

S22.830.00

$0.00

S22.830.00

522,830.00

522,830.00

$22,830.00

Actual Cost

$0.00

521,967.95

SO.OO

$21,967.95

521,967.95

S2 1,967. 95

S2 1.967 .95

Balance

$0.00

$862.05

SO.OO

$862.05

$862.05

S862.05

SS62.05
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